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1. CONTEXT AND BACKGROUND   
The leather and leather goods are important contributor to 
national exports after the garment and jute products. 
Bangladesh now produces products such as fabric-based 
footwear for global retailers including H&M, Decathlon, Kappa, 
Skechers, Fila, and Puma. However, till now leather industry 
occupies only a modest position in Bangladesh economy way 
below its true potential. The sector has important contribution 
in local market also. The leather products sector have huge 
opportunities in generating employment, entrepreneurship 
and investment by increasing export of higher value added 
products rather than �inished leather and by utilizing locally 
made raw material (�inished leather) to convert into more 
value added leather products (including footwear and other 
leather goods).

Figure 1: Composition of export items in Bangladesh in FY 2018

Source: Annual Export Receipts of Goods and Services 2017-18, 
Bangladesh Bank

Leather processing is an old manufacturing sub-sector in 
Bangladesh with a long heritage of over six decades. Availability 
of indigenous raw material (hides and skins) facilitated the 
setting up of the industry. There are three broad components of 
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are located. This concentration occurred in an unplanned 
manner posing grave threat to the environment. Hence, the 
government has taken a move to shift the industry to a leather 
estate at Savar outside the city. There is also locational 
concentration of leather footwear industry in Bangladesh. 
Nearly 90% of all leather footwear making units is located in 
and around Dhaka city with some leather footwear making 
units existing in Chittagong and Khulna city and in Bhairab of 
Kishoreganj district. Growth of leather footwear industry also 
contributed to growth of manufacturing employment.2

Health and Environmental Hazrads of Hazaribagh Tannery 
Industry  
The leather-related business began at Hazaribagh in the 
1950s with a couple of tanneries. With the passage of time, the 
number of tanneries, large and small, grew to around 250. 
Nearly 50,000 workers had been working at the Hazaribagh 
tannery hub. Adequate facilities like mosque, school, 
playground, shop and eatery were established for the dwellers 
there.Not the tanneries alone; there were allied businesses 
like trading in raw materials, chemicals, dye and supply of 
accessories. The Hazaribagh tanneries release thousands of 
litres of untreated and toxic liquid waste into the rivers 
around the capital every day, posing a serious risk to human 
and animal health, and diminishing the prospects of leather 
exports. Of the 60 percent of the industrial waste drained into 
the rivers, 40 percent comes from the tanneries, according to 
of�icial estimates.

Allocation of Budget for Relocation of Tannery Industry from 
Hazaribagh to Savar
The government decided to move the tanneries from 
Hazaribagh to Savar amid pressure from local and international 
rights groups, environmental activists and buyers, because of 
their hazardous effects on public health and the environment, 
particularly the Buriganga River. Considering the health and 
environmental hazards, the government in 2003 took up a 
project to relocate the tanneries to Savar.

the leather industry (i) Leather tanning (ii) Leather footwear 
and (iii) Other leather products such as handbags, carry bags, 
wallets, cases etc.  The leather sector includes 220 tanneries, 
3,500 Micro Small and Medium Enterprises (MSME)s and 110 
large �irms of leather products controlling more than 90% of 
the export market. Most of the enterprises are located in Dhaka. 
The sector generates direct and indirect employment for about 
850,000 people, including a signi�icant number of women, 
particularly in the leather products industries.1 The sector is 
very much akin to the RMG sector, but there is far greater scope 
of value addition about 90%; RMG is the single largest 
contributor to export but basic raw materials are imported.

The �irst tannery in Bangladesh territory was set up at 
Narayanganj by RP Saha sometime in the 1940s. It was later 
shifted to Hazaribag area of Dhaka, which turned into a location 
that now accommodates a large number of tannery units. 
Leather Industry developed in Bangladesh on a large-scale 
basis from the 1970s. About 95% of leather and leather 
products of Bangladesh are marketed abroad, mostly in the 
form of crushed leather, �inished leather, leather garments, and 
footwear. Most leather and leather goods go to Germany, Italy, 
France, Netherlands, Spain, Russia, Brazil, Japan, China, 
Singapore and Taiwan. Value addition in these exports’ 
averages 85% local and foreign 15%. About 100 modern 
tannery units were located mostly in the Hazaribagh area of 
Dhaka city. In 1998, the sector exported 178 million sq ft of 
leather and earned $160 million. The country’s share in the 
world leather market is 2.6%. The export of �inished products 
such as shoes, slippers, leather jackets, hand gloves, bags, 
purses, wallets, and belts also earn a sizeable amount of foreign 
exchange. Bangladesh intends to increase its range of leather 
products to penetrate new market segments. 

Historically, the tannery industry got concentrated in the 
Hazaribagh area of Dhaka city here nearly 90% of all tanneries 

What is Public Expenditure Tracking?  
Public Expenditure Tracking is an effective tool to improve 
accountability in public �inance and service delivery. 
Expenditure tracking has become a popular activity among 
civil society organisations engaged in accountability issues 
at the local level. It is a social accountability tools. When 
assessing service delivery, most surveys examine the 
effects of policies or interventions on households and their 
demands for and perceptions of the quality of services. 
Inputs and outputs on the supply side—such as the �low of 
public funds and school enrollment rates—are left for 
of�icial statistics or administrative records. 
Public Expenditure Tracking is a new tool that seeks to 
document service delivery on the supply side and have 
proven effective in increasing both the accountability and 
the effectiveness of service providers. The facility or 
frontline service provider is typically the main unit of 
analysis, in much the same way that the �irm is the unit of 
observation in enterprise surveys and the household in 
household surveys.

Objective
The objective of this report is to track the budgetary allocation 
or public expenditure for relocation of tannery industry from 
Hazaribagh to Savar.  

Methods
The study utilized participatory and qualitative approaches of 
data collection. The study is based on primary and secondary 
sources of information.

To collect secondary data, articles on tannery industry in 
Bangladesh, journals, and newspaper reports were reviewed.  

For primary data collection, discussion and interview were 
conducted with the concerned stakeholders – tannery workers, 
union leaders, government of�icials and tannery owners.

the much talked about Tannery Industrial Park at Savar by 
June 2019. The project period extended three times and the 
delay in implementation escalated the cost of the project to 
Tk. 545.35 crore.

ii. Pollution relocated from Hazaribagh to Savar
Government relocated the 200 tannery industries to the 
Dhaleshwari riverbank in Savar, some 6km further upstream 
from the previously designated area hoping to avoid polluting 
the environment and rivers in the city. However, the generally 
held view at the relocation program was that shifting the 
tanneries upstream will only increase river pollution since the 
proposed Central Ef�luent Treatment Plant (CETP) has not 
been completed, irrespective of the government’s claims that 
it was ready for operations. Tannery owners concurred that 
the CETP was not working at capacity. The workers said that 
the waste being dumped in the river isn’t being puri�ied �irst. 
The toxic water is killing the �ish and causing severe health 
issues for people. The introduction of modern machinery and 
technology has certainly enhanced the capacity of production 
and quality of products. 

However, not all leather factories have opted for the 
technological transformation. The delay in relocation of leather 
factories from Dhaka's Hazaribagh to Savar has not helped the 
cause. Even the Savar leather estate still faces numerous 
problems, disposal of solid waste and the failure of the central 
ef�luent treatment plant to run to its potential being the 
principal ones. The hope that the environment of the new 
location will ease the many mismanagement and problems 
facing the factory workers has not yet materialized. 
Additionally, a number of tannery units have allegedly started 
polluting the Dhaleswari River in the same way they did the 
Buriganga earlier.4 

iii. Declined in export earnings
The tanneries moved to Savar in 2017 following a series of 
protests by environmentalists, the government's persuasion 
and �inally the higher court's intervention. Since then, however, 
the industry’s manufacturing base has been hollowed out with 
the relocation of the tanneries from Hazaribagh in Dhaka. 

2. TRACKING PUBLIC EXPENDITURE ON 
RELOCATION OF TANNERY INDUSTRY    

The tracking budgetary allocation on relocation project of 
tannery from Hazaribagh to Savar is Tk. 1078.71 crore. The 
following �indings of the project are- 
i. Delay of relocation and extension of project period 

increased the project cost;
ii. Pollution relocated from Hazaribagh to Savar;
iii. Declined in export earnings;
iv. The livelihoods of the local communities are being 

hampered;  
v. Relocation impacted negatively on livelihoods of tannery 

workers; and
vi. Increased vulnerability and precariousness of the workers 

These �indings are described below. 
  
i. Delay of relocation and extension of project period increased 
the project cost   
In 2003, government took a project under Bangladesh Small 
and Cottage Industries Corporation (BSCIC) under the 
industries ministry to relocate 250 tannery factories from 
Hazaribagh to Savar at a cost of Tk. 175.75 crore following 
directive from the honorable HC Division. The court directive 
required relocating the tannery factory from Hazaribagh within 
two years. The directive was prompted by Bangladesh 
Environmental Lawyers Association’s writ petition. In 2013, 
the ECNEC approved escalation of the project to Tk. 1,079 crore 
and the deadline by 2017 because of slow implementation rate 
of the works and gave Tk. 250 crore in compensations to the 
tanners for shifting their factories. 

Unfortunately, the Central Ef�luent Treatment Plant, better 
known as CETP yet not functional. The 2nd deadline expired 
in June 2017.  And over the last 15 years, the industries 
ministry succeeded spending Tk. 572.78 crore out of the total 
allocated sum of Tk. 1078.71 crore for the project.3 The 
Executive Committee of the National Economic Council 
extended for the 3rd time the deadline for the completion of 

community demanded that tannery activities should be 
postponed until the CETP was fully operational.5 

v. Relocation impacted negatively on livelihoods of tannery 
workers  
No compensation for workers 
The tannery workers are important stakeholders of tannery 
industry of Hazaribagh; it is very unfortunate that from the very 
beginning the policy makers did not consider the issue of 
workers in relation with relocation. Government allocated 250 
crore taka for tannery owners as shifting compensation; but 
not a single taka for the workers. Relocation impacted badly on 
livelihoods of workers. The impact of relocation is negative on 
workers; the workers stated that they have been affected 
negatively by the relocation. Affordable and quality housing / 
accommodation is a major problem in Savar area. There is also 
a big problem of education of the children in the area. 
Furthermore, the transportation cost is higher for the 
commuters from Hazaribagh, it is around TK. 116 per day 
which is around 27% of their daily income. 

Workers did not receive service-bene�it
It has been found that only 5% of the workers have received 
compensation after the closure of the factories. This 5% mainly 
comprised of full-time and unionized workers of large 
tanneries. It was also found that some full-time employees at 
small tanneries as well as temporary workers and child 
laborers have generally not received any compensation. 

vi. Increased vulnerability and precariousness of the workers in 
the tannery industry
After relocation, the no. of workers has been decreased and the 
vulnerability of the workers have been increased in terms of job 
security and living wage. At present the no. of contract / casual 
workers have been increasing. In tannery industry, the workers 
have never been received government declared minimum 
wage. The job insecurity has been increasing. The working 
conditions are hazardous in terms of Occupational Safety and 
Health (OSH). In the relocation plan, the issue of workers and 
the issues related with basic workers’ rights have not been 
considered by the concerned authorities. 

The move was forced through in April 2017 following an 
honorable High Court Order; the government cut power and 
gas connections to the tanneries to compel the owners to 
relocate to the Savar Leather Industrial Park to the north of the 
capital. Bangladesh’s export earnings from leather suffered a 
huge drop of over 25% in the last �iscal year; during FY18 
export earnings from leather and leather products decreased 
signi�icantly to USD 519.9 million in FY18 from USD 697.0 
million in FY17 (Figure 2).

Figure2. Leather& Leather Products Export Earnings in million 
US Dollar, FY 2013-18

Source: Annual Report Bangladesh Bank 

According to Bangladesh Tanners Association (BTA), the 
majority of factories are yet to resume manufacturing since the 
relocation, so far only 110 tanneries have restarted production 
(and) because of that, the production rate is low and that is why 
export earnings were lower. The buyers have reacted by 
switching to other sources of leather and leather products due 
to the non-compliance issues at Savar Leather Industrial Park, 
where the Central Ef�luent Treatment Plants are yet to become 
operational.

iv. The livelihoods of the local communities are being hampered
The livelihoods of the local communities are being hampered. 
The Savar is a concoction of waste from the Dhaka Export 
Processing Zone (DEPZ) as well as the tanneries. The local 
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the project cost   
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postponed until the CETP was fully operational.5 
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No compensation for workers 
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crore taka for tannery owners as shifting compensation; but 
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livelihoods of workers. The impact of relocation is negative on 
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negatively by the relocation. Affordable and quality housing / 
accommodation is a major problem in Savar area. There is also 
a big problem of education of the children in the area. 
Furthermore, the transportation cost is higher for the 
commuters from Hazaribagh, it is around TK. 116 per day 
which is around 27% of their daily income. 

Workers did not receive service-bene�it
It has been found that only 5% of the workers have received 
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vulnerability of the workers have been increased in terms of job 
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have never been received government declared minimum 
wage. The job insecurity has been increasing. The working 
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Health (OSH). In the relocation plan, the issue of workers and 
the issues related with basic workers’ rights have not been 
considered by the concerned authorities. 

1.   Technical Report: Leather Sector, The European Union’s INSPIRED Program for Bangladesh, 
Jan. 2013 2.  Nazneen Ahmed, Zaid Bakht, 2010, Leather Footwear Industry in Bangladesh, BIDS, Dhaka

The move was forced through in April 2017 following an 
honorable High Court Order; the government cut power and 
gas connections to the tanneries to compel the owners to 
relocate to the Savar Leather Industrial Park to the north of the 
capital. Bangladesh’s export earnings from leather suffered a 
huge drop of over 25% in the last �iscal year; during FY18 
export earnings from leather and leather products decreased 
signi�icantly to USD 519.9 million in FY18 from USD 697.0 
million in FY17 (Figure 2).
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like trading in raw materials, chemicals, dye and supply of 
accessories. The Hazaribagh tanneries release thousands of 
litres of untreated and toxic liquid waste into the rivers 
around the capital every day, posing a serious risk to human 
and animal health, and diminishing the prospects of leather 
exports. Of the 60 percent of the industrial waste drained into 
the rivers, 40 percent comes from the tanneries, according to 
of�icial estimates.

Allocation of Budget for Relocation of Tannery Industry from 
Hazaribagh to Savar
The government decided to move the tanneries from 
Hazaribagh to Savar amid pressure from local and international 
rights groups, environmental activists and buyers, because of 
their hazardous effects on public health and the environment, 
particularly the Buriganga River. Considering the health and 
environmental hazards, the government in 2003 took up a 
project to relocate the tanneries to Savar.

the leather industry (i) Leather tanning (ii) Leather footwear 
and (iii) Other leather products such as handbags, carry bags, 
wallets, cases etc.  The leather sector includes 220 tanneries, 
3,500 Micro Small and Medium Enterprises (MSME)s and 110 
large �irms of leather products controlling more than 90% of 
the export market. Most of the enterprises are located in Dhaka. 
The sector generates direct and indirect employment for about 
850,000 people, including a signi�icant number of women, 
particularly in the leather products industries.1 The sector is 
very much akin to the RMG sector, but there is far greater scope 
of value addition about 90%; RMG is the single largest 
contributor to export but basic raw materials are imported.

The �irst tannery in Bangladesh territory was set up at 
Narayanganj by RP Saha sometime in the 1940s. It was later 
shifted to Hazaribag area of Dhaka, which turned into a location 
that now accommodates a large number of tannery units. 
Leather Industry developed in Bangladesh on a large-scale 
basis from the 1970s. About 95% of leather and leather 
products of Bangladesh are marketed abroad, mostly in the 
form of crushed leather, �inished leather, leather garments, and 
footwear. Most leather and leather goods go to Germany, Italy, 
France, Netherlands, Spain, Russia, Brazil, Japan, China, 
Singapore and Taiwan. Value addition in these exports’ 
averages 85% local and foreign 15%. About 100 modern 
tannery units were located mostly in the Hazaribagh area of 
Dhaka city. In 1998, the sector exported 178 million sq ft of 
leather and earned $160 million. The country’s share in the 
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purses, wallets, and belts also earn a sizeable amount of foreign 
exchange. Bangladesh intends to increase its range of leather 
products to penetrate new market segments. 

Historically, the tannery industry got concentrated in the 
Hazaribagh area of Dhaka city here nearly 90% of all tanneries 

What is Public Expenditure Tracking?  
Public Expenditure Tracking is an effective tool to improve 
accountability in public �inance and service delivery. 
Expenditure tracking has become a popular activity among 
civil society organisations engaged in accountability issues 
at the local level. It is a social accountability tools. When 
assessing service delivery, most surveys examine the 
effects of policies or interventions on households and their 
demands for and perceptions of the quality of services. 
Inputs and outputs on the supply side—such as the �low of 
public funds and school enrollment rates—are left for 
of�icial statistics or administrative records. 
Public Expenditure Tracking is a new tool that seeks to 
document service delivery on the supply side and have 
proven effective in increasing both the accountability and 
the effectiveness of service providers. The facility or 
frontline service provider is typically the main unit of 
analysis, in much the same way that the �irm is the unit of 
observation in enterprise surveys and the household in 
household surveys.

Objective
The objective of this report is to track the budgetary allocation 
or public expenditure for relocation of tannery industry from 
Hazaribagh to Savar.  

Methods
The study utilized participatory and qualitative approaches of 
data collection. The study is based on primary and secondary 
sources of information.

To collect secondary data, articles on tannery industry in 
Bangladesh, journals, and newspaper reports were reviewed.  

For primary data collection, discussion and interview were 
conducted with the concerned stakeholders – tannery workers, 
union leaders, government of�icials and tannery owners.

the much talked about Tannery Industrial Park at Savar by 
June 2019. The project period extended three times and the 
delay in implementation escalated the cost of the project to 
Tk. 545.35 crore.

ii. Pollution relocated from Hazaribagh to Savar
Government relocated the 200 tannery industries to the 
Dhaleshwari riverbank in Savar, some 6km further upstream 
from the previously designated area hoping to avoid polluting 
the environment and rivers in the city. However, the generally 
held view at the relocation program was that shifting the 
tanneries upstream will only increase river pollution since the 
proposed Central Ef�luent Treatment Plant (CETP) has not 
been completed, irrespective of the government’s claims that 
it was ready for operations. Tannery owners concurred that 
the CETP was not working at capacity. The workers said that 
the waste being dumped in the river isn’t being puri�ied �irst. 
The toxic water is killing the �ish and causing severe health 
issues for people. The introduction of modern machinery and 
technology has certainly enhanced the capacity of production 
and quality of products. 

However, not all leather factories have opted for the 
technological transformation. The delay in relocation of leather 
factories from Dhaka's Hazaribagh to Savar has not helped the 
cause. Even the Savar leather estate still faces numerous 
problems, disposal of solid waste and the failure of the central 
ef�luent treatment plant to run to its potential being the 
principal ones. The hope that the environment of the new 
location will ease the many mismanagement and problems 
facing the factory workers has not yet materialized. 
Additionally, a number of tannery units have allegedly started 
polluting the Dhaleswari River in the same way they did the 
Buriganga earlier.4 

iii. Declined in export earnings
The tanneries moved to Savar in 2017 following a series of 
protests by environmentalists, the government's persuasion 
and �inally the higher court's intervention. Since then, however, 
the industry’s manufacturing base has been hollowed out with 
the relocation of the tanneries from Hazaribagh in Dhaka. 

2. TRACKING PUBLIC EXPENDITURE ON 
RELOCATION OF TANNERY INDUSTRY    

The tracking budgetary allocation on relocation project of 
tannery from Hazaribagh to Savar is Tk. 1078.71 crore. The 
following �indings of the project are- 
i. Delay of relocation and extension of project period 

increased the project cost;
ii. Pollution relocated from Hazaribagh to Savar;
iii. Declined in export earnings;
iv. The livelihoods of the local communities are being 

hampered;  
v. Relocation impacted negatively on livelihoods of tannery 

workers; and
vi. Increased vulnerability and precariousness of the workers 

These �indings are described below. 
  
i. Delay of relocation and extension of project period increased 
the project cost   
In 2003, government took a project under Bangladesh Small 
and Cottage Industries Corporation (BSCIC) under the 
industries ministry to relocate 250 tannery factories from 
Hazaribagh to Savar at a cost of Tk. 175.75 crore following 
directive from the honorable HC Division. The court directive 
required relocating the tannery factory from Hazaribagh within 
two years. The directive was prompted by Bangladesh 
Environmental Lawyers Association’s writ petition. In 2013, 
the ECNEC approved escalation of the project to Tk. 1,079 crore 
and the deadline by 2017 because of slow implementation rate 
of the works and gave Tk. 250 crore in compensations to the 
tanners for shifting their factories. 

Unfortunately, the Central Ef�luent Treatment Plant, better 
known as CETP yet not functional. The 2nd deadline expired 
in June 2017.  And over the last 15 years, the industries 
ministry succeeded spending Tk. 572.78 crore out of the total 
allocated sum of Tk. 1078.71 crore for the project.3 The 
Executive Committee of the National Economic Council 
extended for the 3rd time the deadline for the completion of 

community demanded that tannery activities should be 
postponed until the CETP was fully operational.5 

v. Relocation impacted negatively on livelihoods of tannery 
workers  
No compensation for workers 
The tannery workers are important stakeholders of tannery 
industry of Hazaribagh; it is very unfortunate that from the very 
beginning the policy makers did not consider the issue of 
workers in relation with relocation. Government allocated 250 
crore taka for tannery owners as shifting compensation; but 
not a single taka for the workers. Relocation impacted badly on 
livelihoods of workers. The impact of relocation is negative on 
workers; the workers stated that they have been affected 
negatively by the relocation. Affordable and quality housing / 
accommodation is a major problem in Savar area. There is also 
a big problem of education of the children in the area. 
Furthermore, the transportation cost is higher for the 
commuters from Hazaribagh, it is around TK. 116 per day 
which is around 27% of their daily income. 

Workers did not receive service-bene�it
It has been found that only 5% of the workers have received 
compensation after the closure of the factories. This 5% mainly 
comprised of full-time and unionized workers of large 
tanneries. It was also found that some full-time employees at 
small tanneries as well as temporary workers and child 
laborers have generally not received any compensation. 

vi. Increased vulnerability and precariousness of the workers in 
the tannery industry
After relocation, the no. of workers has been decreased and the 
vulnerability of the workers have been increased in terms of job 
security and living wage. At present the no. of contract / casual 
workers have been increasing. In tannery industry, the workers 
have never been received government declared minimum 
wage. The job insecurity has been increasing. The working 
conditions are hazardous in terms of Occupational Safety and 
Health (OSH). In the relocation plan, the issue of workers and 
the issues related with basic workers’ rights have not been 
considered by the concerned authorities. 

3.http://www.newagebd.net/article/27900/tannery-relocation-deadline-extended-again

The move was forced through in April 2017 following an 
honorable High Court Order; the government cut power and 
gas connections to the tanneries to compel the owners to 
relocate to the Savar Leather Industrial Park to the north of the 
capital. Bangladesh’s export earnings from leather suffered a 
huge drop of over 25% in the last �iscal year; during FY18 
export earnings from leather and leather products decreased 
signi�icantly to USD 519.9 million in FY18 from USD 697.0 
million in FY17 (Figure 2).

Figure2. Leather& Leather Products Export Earnings in million 
US Dollar, FY 2013-18

Source: Annual Report Bangladesh Bank 

According to Bangladesh Tanners Association (BTA), the 
majority of factories are yet to resume manufacturing since the 
relocation, so far only 110 tanneries have restarted production 
(and) because of that, the production rate is low and that is why 
export earnings were lower. The buyers have reacted by 
switching to other sources of leather and leather products due 
to the non-compliance issues at Savar Leather Industrial Park, 
where the Central Ef�luent Treatment Plants are yet to become 
operational.

iv. The livelihoods of the local communities are being hampered
The livelihoods of the local communities are being hampered. 
The Savar is a concoction of waste from the Dhaka Export 
Processing Zone (DEPZ) as well as the tanneries. The local 
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community demanded that tannery activities should be 
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workers  
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The tannery workers are important stakeholders of tannery 
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compensation after the closure of the factories. This 5% mainly 
comprised of full-time and unionized workers of large 
tanneries. It was also found that some full-time employees at 
small tanneries as well as temporary workers and child 
laborers have generally not received any compensation. 

vi. Increased vulnerability and precariousness of the workers in 
the tannery industry
After relocation, the no. of workers has been decreased and the 
vulnerability of the workers have been increased in terms of job 
security and living wage. At present the no. of contract / casual 
workers have been increasing. In tannery industry, the workers 
have never been received government declared minimum 
wage. The job insecurity has been increasing. The working 
conditions are hazardous in terms of Occupational Safety and 
Health (OSH). In the relocation plan, the issue of workers and 
the issues related with basic workers’ rights have not been 
considered by the concerned authorities. 

4. https://the�inancialexpress.com.bd/editorial/prospect-for-countrys-leather-industry-1511018313

The move was forced through in April 2017 following an 
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gas connections to the tanneries to compel the owners to 
relocate to the Savar Leather Industrial Park to the north of the 
capital. Bangladesh’s export earnings from leather suffered a 
huge drop of over 25% in the last �iscal year; during FY18 
export earnings from leather and leather products decreased 
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the much talked about Tannery Industrial Park at Savar by 
June 2019. The project period extended three times and the 
delay in implementation escalated the cost of the project to 
Tk. 545.35 crore.

ii. Pollution relocated from Hazaribagh to Savar
Government relocated the 200 tannery industries to the 
Dhaleshwari riverbank in Savar, some 6km further upstream 
from the previously designated area hoping to avoid polluting 
the environment and rivers in the city. However, the generally 
held view at the relocation program was that shifting the 
tanneries upstream will only increase river pollution since the 
proposed Central Ef�luent Treatment Plant (CETP) has not 
been completed, irrespective of the government’s claims that 
it was ready for operations. Tannery owners concurred that 
the CETP was not working at capacity. The workers said that 
the waste being dumped in the river isn’t being puri�ied �irst. 
The toxic water is killing the �ish and causing severe health 
issues for people. The introduction of modern machinery and 
technology has certainly enhanced the capacity of production 
and quality of products. 

However, not all leather factories have opted for the 
technological transformation. The delay in relocation of leather 
factories from Dhaka's Hazaribagh to Savar has not helped the 
cause. Even the Savar leather estate still faces numerous 
problems, disposal of solid waste and the failure of the central 
ef�luent treatment plant to run to its potential being the 
principal ones. The hope that the environment of the new 
location will ease the many mismanagement and problems 
facing the factory workers has not yet materialized. 
Additionally, a number of tannery units have allegedly started 
polluting the Dhaleswari River in the same way they did the 
Buriganga earlier.4 

iii. Declined in export earnings
The tanneries moved to Savar in 2017 following a series of 
protests by environmentalists, the government's persuasion 
and �inally the higher court's intervention. Since then, however, 
the industry’s manufacturing base has been hollowed out with 
the relocation of the tanneries from Hazaribagh in Dhaka. 
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The tracking budgetary allocation on relocation project of 
tannery from Hazaribagh to Savar is Tk. 1078.71 crore. The 
following �indings of the project are- 
i. Delay of relocation and extension of project period 

increased the project cost;
ii. Pollution relocated from Hazaribagh to Savar;
iii. Declined in export earnings;
iv. The livelihoods of the local communities are being 

hampered;  
v. Relocation impacted negatively on livelihoods of tannery 

workers; and
vi. Increased vulnerability and precariousness of the workers 

These �indings are described below. 
  
i. Delay of relocation and extension of project period increased 
the project cost   
In 2003, government took a project under Bangladesh Small 
and Cottage Industries Corporation (BSCIC) under the 
industries ministry to relocate 250 tannery factories from 
Hazaribagh to Savar at a cost of Tk. 175.75 crore following 
directive from the honorable HC Division. The court directive 
required relocating the tannery factory from Hazaribagh within 
two years. The directive was prompted by Bangladesh 
Environmental Lawyers Association’s writ petition. In 2013, 
the ECNEC approved escalation of the project to Tk. 1,079 crore 
and the deadline by 2017 because of slow implementation rate 
of the works and gave Tk. 250 crore in compensations to the 
tanners for shifting their factories. 

Unfortunately, the Central Ef�luent Treatment Plant, better 
known as CETP yet not functional. The 2nd deadline expired 
in June 2017.  And over the last 15 years, the industries 
ministry succeeded spending Tk. 572.78 crore out of the total 
allocated sum of Tk. 1078.71 crore for the project.3 The 
Executive Committee of the National Economic Council 
extended for the 3rd time the deadline for the completion of 

community demanded that tannery activities should be 
postponed until the CETP was fully operational.5 

v. Relocation impacted negatively on livelihoods of tannery 
workers  
No compensation for workers 
The tannery workers are important stakeholders of tannery 
industry of Hazaribagh; it is very unfortunate that from the very 
beginning the policy makers did not consider the issue of 
workers in relation with relocation. Government allocated 250 
crore taka for tannery owners as shifting compensation; but 
not a single taka for the workers. Relocation impacted badly on 
livelihoods of workers. The impact of relocation is negative on 
workers; the workers stated that they have been affected 
negatively by the relocation. Affordable and quality housing / 
accommodation is a major problem in Savar area. There is also 
a big problem of education of the children in the area. 
Furthermore, the transportation cost is higher for the 
commuters from Hazaribagh, it is around TK. 116 per day 
which is around 27% of their daily income. 

Workers did not receive service-bene�it
It has been found that only 5% of the workers have received 
compensation after the closure of the factories. This 5% mainly 
comprised of full-time and unionized workers of large 
tanneries. It was also found that some full-time employees at 
small tanneries as well as temporary workers and child 
laborers have generally not received any compensation. 

vi. Increased vulnerability and precariousness of the workers in 
the tannery industry
After relocation, the no. of workers has been decreased and the 
vulnerability of the workers have been increased in terms of job 
security and living wage. At present the no. of contract / casual 
workers have been increasing. In tannery industry, the workers 
have never been received government declared minimum 
wage. The job insecurity has been increasing. The working 
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the issues related with basic workers’ rights have not been 
considered by the concerned authorities. 

5. https://www.dhakatribune.com/bangladesh/dhaka/2017/02/04/savar-becoming-next- 
hazaribagh

The move was forced through in April 2017 following an 
honorable High Court Order; the government cut power and 
gas connections to the tanneries to compel the owners to 
relocate to the Savar Leather Industrial Park to the north of the 
capital. Bangladesh’s export earnings from leather suffered a 
huge drop of over 25% in the last �iscal year; during FY18 
export earnings from leather and leather products decreased 
signi�icantly to USD 519.9 million in FY18 from USD 697.0 
million in FY17 (Figure 2).
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workers  
No compensation for workers 
The tannery workers are important stakeholders of tannery 
industry of Hazaribagh; it is very unfortunate that from the very 
beginning the policy makers did not consider the issue of 
workers in relation with relocation. Government allocated 250 
crore taka for tannery owners as shifting compensation; but 
not a single taka for the workers. Relocation impacted badly on 
livelihoods of workers. The impact of relocation is negative on 
workers; the workers stated that they have been affected 
negatively by the relocation. Affordable and quality housing / 
accommodation is a major problem in Savar area. There is also 
a big problem of education of the children in the area. 
Furthermore, the transportation cost is higher for the 
commuters from Hazaribagh, it is around TK. 116 per day 
which is around 27% of their daily income. 

Workers did not receive service-bene�it
It has been found that only 5% of the workers have received 
compensation after the closure of the factories. This 5% mainly 
comprised of full-time and unionized workers of large 
tanneries. It was also found that some full-time employees at 
small tanneries as well as temporary workers and child 
laborers have generally not received any compensation. 

vi. Increased vulnerability and precariousness of the workers in 
the tannery industry
After relocation, the no. of workers has been decreased and the 
vulnerability of the workers have been increased in terms of job 
security and living wage. At present the no. of contract / casual 
workers have been increasing. In tannery industry, the workers 
have never been received government declared minimum 
wage. The job insecurity has been increasing. The working 
conditions are hazardous in terms of Occupational Safety and 
Health (OSH). In the relocation plan, the issue of workers and 
the issues related with basic workers’ rights have not been 
considered by the concerned authorities. 
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Qq `k‡KiI Av‡M †_‡K G†`‡k Pvgov cÖwµqvRvZKiY wkí i‡q‡Q| GwU 

HwZn¨evnx I cyivZb Drcv`b DcLvZ| G wk‡íi  †`kxq KvuPvgvj Ges 

Gi mnRjf¨ZvB Gi weKv‡k mnvqK f~wgKv cvjb K‡i‡Q| Pvgov wk‡íi 

wZbwU eo Drcv`b LvZ i‡q‡Q| †m¸‡jv n‡jv- 1. KuvPv Pvgov cvKvKiY 

2. Pvgovi RyZv 3. PvgovRvZ cY¨ †hgb-e¨vM, n¨vÛe¨vM, gvwbe¨vM, 

Iqv‡jU BZ¨vw`|

¯’vbvšÍi nq| Z‡e Pvgov wkí bMix GKwU wbw`©ó AÂ‡j M‡o †Zvjvi 

`iKviI wQj| G K_v wb:m‡›`‡n ejv hvq †h, Pvgov LvZ †`‡k gvby‡li 

Kg©ms¯’vb m„wó I ˆe‡`wkK gy`ªv AR©‡b ¸iæZ¡c~Y© f~wgKv cvjb Ki‡Q|

¯^v¯’¨ I cwi‡ekMZ wech©q: nvRvixevM U¨vbvwi wkí GjvKv

cÂv‡ki `k‡K nvvRvixev‡M K‡qKwU U¨vbvwi wb‡q Pvgov wk‡íi hvÎv ïiæ 

n‡qwQj| mg‡qi e¨eav‡b †QvU I eo wg‡j U¨vbvwii msL¨v cÖvq AvovB 

kZvwaK| cÖvq 50,000 kÖwgK nvRvixevM U¨vbvwi AÂ‡j Kg©iZ| gmwR`, 

¯‹yj, †Ljvi gvV, †`vKvb Ges Lvev‡ii †`vKvb BZ¨vw` my‡hvM-myweav †mLv‡b 

we`¨gvb wQj| †Kej U¨vbvwiB bq, nvRvixev‡M KvuPvgvj, †Kwg‡Kj Ges 

Avbylvw½K mnvqK cY¨ e¨emvI RgRgvU wQj| nvRvixevM U¨vbvwi ‡_‡K  

ˆ`wbK welv³ Zij eR¨© cv‡ki b`x‡Z co‡Zv, hv gvbe I cÖvYx ¯^v‡¯’¨i Rb¨ 

gvivZ¥K SyuwK m…wó K‡i| Gid‡j Avgiv Pvgov wk‡íi ißvwb‡Z evRvi 

nviv‡Z ïiæ Kwi| miKvwi Z_¨vbymv‡iB ejv n‡”Q, 60% wkíeR¨© b`x‡Z 

‡djv n‡”Q hvi 40% Avm‡Q U¨vbvwi †_‡K|

U¨vbvwi  wkí‡K  nvRvixev †_‡K mvfv‡i ¯’vbvšÍ‡ii Rb¨ ev‡RU eivÏ

Rb¯^v¯’¨ I cwi‡ek, we‡klZ eywoM½v b`xi Dci ¶wZKviK cÖfv‡ei Kvi‡Y 

¯’vbxq I AvšÍR©vwZK gvbevwaKvi I cwi‡ek Kg©x I we‡`kx †µZv‡`i Pv‡c 

eZ©gvb miKvi U¨vbvwi¸‡jv nvRvwievM †_‡K mvfv‡i ¯’vbvšÍi Kivi wm×všÍ 

†bq| gvby‡li ¯^v¯’¨ I cwi‡ek `~l‡Yi SyuwKi K_v we‡ePbv K‡i 2003 mv‡j 

miKvi U¨vbvwi wkí mvfv‡i ¯’vbvšÍi Kivi Rb¨ cÖKí MÖnY K‡i|

miKvwi e¨q ch©‡eÿY/cwiexÿY/ch©v‡jvPbv Kx?

miKvwi Avw_©K e¨e¯’vcbv I †mevmg~‡ni Revew`wnZv Ges Gi gvb 

Dbœq‡b miKvwi e¨q cwiexÿY/ch©‡eÿY/ch©v‡jvPbv GKwU Kvh©Kwi 

c×wZ| wmwfj †mvmvBwUfz³ msMVb¸‡jv ¯’vbxq ch©v‡q †Kvb cÖK‡íi 

Revew`wnZv hvPvB I ¸YMZ gvb AR©‡b G RbwcÖq Kvh©µ‡g hy³ 

n‡q‡Q| 

GwU mvgvwRK Revew`wnZv Abykxj‡bi GKwU c×wZ| Gi gva¨‡g 

miKvwi e¨q eiv‡Ïi MwZ cÖK…wZ Abyave‡bi gva¨‡g miKv‡ii cÖ`Ë   

cwimsL¨vb I cÖkvmwbK Z‡_¨i †iKW©i mv‡_ ev¯ÍeZvi wgj I Awgj 

†`L‡Z cvIqv hvq|  †hgb mK‡ji Rb¨ wkÿv|

miKvwi e¨q ch©‡eÿY/cwiexÿY GKwU bZzb c×wZ; hvi gva¨‡g †Kvb 

Pvgov Lv‡Z †gvU 220 U¨vbvwi, 3500 ÿz`ª, †QvU I gvSvwi AvKv‡ii 

G›UvicÖvBR Ges 110 wU e„nr PvgovRvZ cY¨ Gi cÖwZôvb i‡q‡Q| Gme 

cÖwZôvb †gvU ißvwbi 90% Gi †ewk wbqš¿Y Ki‡Q| wkí cÖwZôvb¸‡jvi 

AwaKvskB XvKvq Aew¯’Z| G wkí Lv‡Z cÖZ¨¶-c‡iv¶fv‡e cÖvq AvU jÿ 

cÂvk nvRvi gvby‡li Kg©-ms¯’v‡bi my‡hvM m…wó n‡q‡Q| GwU †cvkvK wkí 

Lv‡Zi †P‡q †Kvb As‡k Kg ¸iæZ¡c~Y© bq| G Lv‡Z D‡jøL‡hvM¨ gvbDbœq‡bi 

my‡hvM i‡q‡Q| Gi †gŠwjK KvuPvgv‡ji wmsnfvM †`‡kB cvIqv hvq,  †`‡ki 

evwni †_‡K †Kvb KvuPvgvj Avg`vwb Ki‡Z nq bv| cÿvšÍ‡i KvuPvgvj Gi 

Rb¨ †cvkvK wkíLvZ m¤ú~Y© we‡`kwbf©i|

Rvbv hvq, cÂvk `k‡K Av‡M Avi wc mvnv me©cÖ_g bvivqYM‡Ä U¨vbvwi wkí 

¯’vcb K‡ib| 1950 mv‡j Pvgov wkí KviLvbv bvivqYMÄ †_‡K XvKv 

gnvbMixi nvRvixevM GjvKvq ¯’vbvšÍwiZ nq| ¯^vaxbZv cieZ©x mg‡q 

nvRvixev‡M Pvgov wk‡íi e¨vcK we¯Ívi N‡U Ges nvRvixev‡MB e„nr Pvgov 

wkí M‡o D‡V| ejv P‡j †h, weMZ Avwki `kK †_‡KB †`‡k Pvgov wkí 

GKwU e…nr wkíLv‡Z cwiYZ nq| Avgv‡`i †`‡ki cÖvq 95% Pvgov I 

PvgovRvZ cY¨ we‡`‡k ißvwb nq, hvi ‡ewki fvM cÖwµqvRvZ Pvgov,  

Pvgovi †cvkvK I Pvgovi RyZv| Pvgov I PvgovRvZ cY¨ wewfbœ †`‡k 

†hgb-Rvg©vwb, BZvwj, d«vÝ, †b`vij¨vÛm, †¯úb, ivwkqv, eªvwRj, Rvcvb, 

Pxb, wm½vcyi Ges ZvBIqv‡b ißvwb n‡q _v‡K| GB ißvwb‡Z wewb‡qvMK…Z 

wmsnfvM A_© ¯’vbxqfv‡e Av‡m|

XvKv gnvbMixi nvRvixevM GjvKvq cÖvq kZvwaK AvaywbK U¨vbvwi BDwbU 

wQj| evsjv‡`k 1998 mv‡j 178 wgwjqb eM©dyU Pvgov ißvwb K‡iwQj hvi 

ißvwb g~j¨ aiv n‡qwQj 160 wgwjqb Wjvi| Pvgov I PvgovRvZ c‡Y¨i 

evRv‡i Avgv‡`i evsjv‡`‡ki Askx`vwiZ¡ gvÎ 2.6%| Avgv‡`i †`k AvR 

Pvgovi RyZv, Pvgovi R¨v‡KU, n¨vÛe¨vM, cvm©, Iqv‡jU Ges †e‡ëi g‡Zv 

¸iæZ¡c~Y© cY¨ we‡`‡k ißvwb K‡i cÖPyi cwigv‡Y ˆe‡`wkK gy`ªv AR©b Ki‡Q 

Ges G wk‡íi bZyb evRvi ‰Zwii Rb¨  PvgovRvZ c‡Y¨i ¸YMZ gvb I Zvi 

e¨wß evov‡bvi ‡Póv Ki‡Q|

ivRavbx kni XvKvi nvRvixevM GjvKvq cÖvq 90% Pvgov wk‡íi Ae¯’vb| 

GjvKvwU A‡bKUvB AcwiKwíZfv‡e M‡o D‡VwQ‡jv| GwU XvKvi cwi‡e‡ki 

Rb¨ wQj gvivZ¥K ûgwK| ZvB miKvwi wm×v‡šÍ  XvKvi A`~‡i mvfv‡i G wkí 

The move was forced through in April 2017 following an 
honorable High Court Order; the government cut power and 
gas connections to the tanneries to compel the owners to 
relocate to the Savar Leather Industrial Park to the north of the 
capital. Bangladesh’s export earnings from leather suffered a 
huge drop of over 25% in the last �iscal year; during FY18 
export earnings from leather and leather products decreased 
signi�icantly to USD 519.9 million in FY18 from USD 697.0 
million in FY17 (Figure 2).

Figure2. Leather& Leather Products Export Earnings in million 
US Dollar, FY 2013-18

Source: Annual Report Bangladesh Bank 

According to Bangladesh Tanners Association (BTA), the 
majority of factories are yet to resume manufacturing since the 
relocation, so far only 110 tanneries have restarted production 
(and) because of that, the production rate is low and that is why 
export earnings were lower. The buyers have reacted by 
switching to other sources of leather and leather products due 
to the non-compliance issues at Savar Leather Industrial Park, 
where the Central Ef�luent Treatment Plants are yet to become 
operational.

iv. The livelihoods of the local communities are being hampered
The livelihoods of the local communities are being hampered. 
The Savar is a concoction of waste from the Dhaka Export 
Processing Zone (DEPZ) as well as the tanneries. The local 

nvRvixevM †_‡K mvfv‡i Pvgov wk‡íi ¯’vbvšÍi:

miKvwi e¨q ch©v‡jvPbv



the much talked about Tannery Industrial Park at Savar by 
June 2019. The project period extended three times and the 
delay in implementation escalated the cost of the project to 
Tk. 545.35 crore.

ii. Pollution relocated from Hazaribagh to Savar
Government relocated the 200 tannery industries to the 
Dhaleshwari riverbank in Savar, some 6km further upstream 
from the previously designated area hoping to avoid polluting 
the environment and rivers in the city. However, the generally 
held view at the relocation program was that shifting the 
tanneries upstream will only increase river pollution since the 
proposed Central Ef�luent Treatment Plant (CETP) has not 
been completed, irrespective of the government’s claims that 
it was ready for operations. Tannery owners concurred that 
the CETP was not working at capacity. The workers said that 
the waste being dumped in the river isn’t being puri�ied �irst. 
The toxic water is killing the �ish and causing severe health 
issues for people. The introduction of modern machinery and 
technology has certainly enhanced the capacity of production 
and quality of products. 

However, not all leather factories have opted for the 
technological transformation. The delay in relocation of leather 
factories from Dhaka's Hazaribagh to Savar has not helped the 
cause. Even the Savar leather estate still faces numerous 
problems, disposal of solid waste and the failure of the central 
ef�luent treatment plant to run to its potential being the 
principal ones. The hope that the environment of the new 
location will ease the many mismanagement and problems 
facing the factory workers has not yet materialized. 
Additionally, a number of tannery units have allegedly started 
polluting the Dhaleswari River in the same way they did the 
Buriganga earlier.4 

iii. Declined in export earnings
The tanneries moved to Savar in 2017 following a series of 
protests by environmentalists, the government's persuasion 
and �inally the higher court's intervention. Since then, however, 
the industry’s manufacturing base has been hollowed out with 
the relocation of the tanneries from Hazaribagh in Dhaka. 

2. TRACKING PUBLIC EXPENDITURE ON 
RELOCATION OF TANNERY INDUSTRY    

The tracking budgetary allocation on relocation project of 
tannery from Hazaribagh to Savar is Tk. 1078.71 crore. The 
following �indings of the project are- 
i. Delay of relocation and extension of project period 

increased the project cost;
ii. Pollution relocated from Hazaribagh to Savar;
iii. Declined in export earnings;
iv. The livelihoods of the local communities are being 

hampered;  
v. Relocation impacted negatively on livelihoods of tannery 

workers; and
vi. Increased vulnerability and precariousness of the workers 

These �indings are described below. 
  
i. Delay of relocation and extension of project period increased 
the project cost   
In 2003, government took a project under Bangladesh Small 
and Cottage Industries Corporation (BSCIC) under the 
industries ministry to relocate 250 tannery factories from 
Hazaribagh to Savar at a cost of Tk. 175.75 crore following 
directive from the honorable HC Division. The court directive 
required relocating the tannery factory from Hazaribagh within 
two years. The directive was prompted by Bangladesh 
Environmental Lawyers Association’s writ petition. In 2013, 
the ECNEC approved escalation of the project to Tk. 1,079 crore 
and the deadline by 2017 because of slow implementation rate 
of the works and gave Tk. 250 crore in compensations to the 
tanners for shifting their factories. 

Unfortunately, the Central Ef�luent Treatment Plant, better 
known as CETP yet not functional. The 2nd deadline expired 
in June 2017.  And over the last 15 years, the industries 
ministry succeeded spending Tk. 572.78 crore out of the total 
allocated sum of Tk. 1078.71 crore for the project.3 The 
Executive Committee of the National Economic Council 
extended for the 3rd time the deadline for the completion of 

community demanded that tannery activities should be 
postponed until the CETP was fully operational.5 

v. Relocation impacted negatively on livelihoods of tannery 
workers  
No compensation for workers 
The tannery workers are important stakeholders of tannery 
industry of Hazaribagh; it is very unfortunate that from the very 
beginning the policy makers did not consider the issue of 
workers in relation with relocation. Government allocated 250 
crore taka for tannery owners as shifting compensation; but 
not a single taka for the workers. Relocation impacted badly on 
livelihoods of workers. The impact of relocation is negative on 
workers; the workers stated that they have been affected 
negatively by the relocation. Affordable and quality housing / 
accommodation is a major problem in Savar area. There is also 
a big problem of education of the children in the area. 
Furthermore, the transportation cost is higher for the 
commuters from Hazaribagh, it is around TK. 116 per day 
which is around 27% of their daily income. 

Workers did not receive service-bene�it
It has been found that only 5% of the workers have received 
compensation after the closure of the factories. This 5% mainly 
comprised of full-time and unionized workers of large 
tanneries. It was also found that some full-time employees at 
small tanneries as well as temporary workers and child 
laborers have generally not received any compensation. 

vi. Increased vulnerability and precariousness of the workers in 
the tannery industry
After relocation, the no. of workers has been decreased and the 
vulnerability of the workers have been increased in terms of job 
security and living wage. At present the no. of contract / casual 
workers have been increasing. In tannery industry, the workers 
have never been received government declared minimum 
wage. The job insecurity has been increasing. The working 
conditions are hazardous in terms of Occupational Safety and 
Health (OSH). In the relocation plan, the issue of workers and 
the issues related with basic workers’ rights have not been 
considered by the concerned authorities. 
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i‡q‡Q| Drcvw`Z PvgovRvZ cY¨ I KvuPvgvj cybiærcv`b (cvKv Pvgov) 

K‡i Av‡iv gvby‡li Kg©ms¯’vb, D‡`¨v³v I wewb‡qvM evov‡bvi wecyj m¤¢vebv 
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m~Î: evsjv‡`k e¨vsK

Qq `k‡KiI Av‡M †_‡K G†`‡k Pvgov cÖwµqvRvZKiY wkí i‡q‡Q| GwU 

HwZn¨evnx I cyivZb Drcv`b DcLvZ| G wk‡íi  †`kxq KvuPvgvj Ges 

Gi mnRjf¨ZvB Gi weKv‡k mnvqK f~wgKv cvjb K‡i‡Q| Pvgov wk‡íi 

wZbwU eo Drcv`b LvZ i‡q‡Q| †m¸‡jv n‡jv- 1. KuvPv Pvgov cvKvKiY 

2. Pvgovi RyZv 3. PvgovRvZ cY¨ †hgb-e¨vM, n¨vÛe¨vM, gvwbe¨vM, 

Iqv‡jU BZ¨vw`|

¯’vbvšÍi nq| Z‡e Pvgov wkí bMix GKwU wbw`©ó AÂ‡j M‡o †Zvjvi 

`iKviI wQj| G K_v wb:m‡›`‡n ejv hvq †h, Pvgov LvZ †`‡k gvby‡li 

Kg©ms¯’vb m„wó I ˆe‡`wkK gy`ªv AR©‡b ¸iæZ¡c~Y© f~wgKv cvjb Ki‡Q|

¯^v¯’¨ I cwi‡ekMZ wech©q: nvRvixevM U¨vbvwi wkí GjvKv

cÂv‡ki `k‡K nvvRvixev‡M K‡qKwU U¨vbvwi wb‡q Pvgov wk‡íi hvÎv ïiæ 

n‡qwQj| mg‡qi e¨eav‡b †QvU I eo wg‡j U¨vbvwii msL¨v cÖvq AvovB 

kZvwaK| cÖvq 50,000 kÖwgK nvRvixevM U¨vbvwi AÂ‡j Kg©iZ| gmwR`, 

¯‹yj, †Ljvi gvV, †`vKvb Ges Lvev‡ii †`vKvb BZ¨vw` my‡hvM-myweav †mLv‡b 

we`¨gvb wQj| †Kej U¨vbvwiB bq, nvRvixev‡M KvuPvgvj, †Kwg‡Kj Ges 

Avbylvw½K mnvqK cY¨ e¨emvI RgRgvU wQj| nvRvixevM U¨vbvwi ‡_‡K  

ˆ`wbK welv³ Zij eR¨© cv‡ki b`x‡Z co‡Zv, hv gvbe I cÖvYx ¯^v‡¯’¨i Rb¨ 

gvivZ¥K SyuwK m…wó K‡i| Gid‡j Avgiv Pvgov wk‡íi ißvwb‡Z evRvi 

nviv‡Z ïiæ Kwi| miKvwi Z_¨vbymv‡iB ejv n‡”Q, 60% wkíeR¨© b`x‡Z 

‡djv n‡”Q hvi 40% Avm‡Q U¨vbvwi †_‡K|

U¨vbvwi  wkí‡K  nvRvixev †_‡K mvfv‡i ¯’vbvšÍ‡ii Rb¨ ev‡RU eivÏ

Rb¯^v¯’¨ I cwi‡ek, we‡klZ eywoM½v b`xi Dci ¶wZKviK cÖfv‡ei Kvi‡Y 

¯’vbxq I AvšÍR©vwZK gvbevwaKvi I cwi‡ek Kg©x I we‡`kx †µZv‡`i Pv‡c 

eZ©gvb miKvi U¨vbvwi¸‡jv nvRvwievM †_‡K mvfv‡i ¯’vbvšÍi Kivi wm×všÍ 

†bq| gvby‡li ¯^v¯’¨ I cwi‡ek `~l‡Yi SyuwKi K_v we‡ePbv K‡i 2003 mv‡j 

miKvi U¨vbvwi wkí mvfv‡i ¯’vbvšÍi Kivi Rb¨ cÖKí MÖnY K‡i|

miKvwi e¨q ch©‡eÿY/cwiexÿY/ch©v‡jvPbv Kx?

miKvwi Avw_©K e¨e¯’vcbv I †mevmg~‡ni Revew`wnZv Ges Gi gvb 

Dbœq‡b miKvwi e¨q cwiexÿY/ch©‡eÿY/ch©v‡jvPbv GKwU Kvh©Kwi 

c×wZ| wmwfj †mvmvBwUfz³ msMVb¸‡jv ¯’vbxq ch©v‡q †Kvb cÖK‡íi 

Revew`wnZv hvPvB I ¸YMZ gvb AR©‡b G RbwcÖq Kvh©µ‡g hy³ 

n‡q‡Q| 

GwU mvgvwRK Revew`wnZv Abykxj‡bi GKwU c×wZ| Gi gva¨‡g 

miKvwi e¨q eiv‡Ïi MwZ cÖK…wZ Abyave‡bi gva¨‡g miKv‡ii cÖ`Ë   

cwimsL¨vb I cÖkvmwbK Z‡_¨i †iKW©i mv‡_ ev¯ÍeZvi wgj I Awgj 

†`L‡Z cvIqv hvq|  †hgb mK‡ji Rb¨ wkÿv|

miKvwi e¨q ch©‡eÿY/cwiexÿY GKwU bZzb c×wZ; hvi gva¨‡g †Kvb 

Pvgov Lv‡Z †gvU 220 U¨vbvwi, 3500 ÿz`ª, †QvU I gvSvwi AvKv‡ii 

G›UvicÖvBR Ges 110 wU e„nr PvgovRvZ cY¨ Gi cÖwZôvb i‡q‡Q| Gme 

cÖwZôvb †gvU ißvwbi 90% Gi †ewk wbqš¿Y Ki‡Q| wkí cÖwZôvb¸‡jvi 

AwaKvskB XvKvq Aew¯’Z| G wkí Lv‡Z cÖZ¨¶-c‡iv¶fv‡e cÖvq AvU jÿ 

cÂvk nvRvi gvby‡li Kg©-ms¯’v‡bi my‡hvM m…wó n‡q‡Q| GwU †cvkvK wkí 

Lv‡Zi †P‡q †Kvb As‡k Kg ¸iæZ¡c~Y© bq| G Lv‡Z D‡jøL‡hvM¨ gvbDbœq‡bi 

my‡hvM i‡q‡Q| Gi †gŠwjK KvuPvgv‡ji wmsnfvM †`‡kB cvIqv hvq,  †`‡ki 

evwni †_‡K †Kvb KvuPvgvj Avg`vwb Ki‡Z nq bv| cÿvšÍ‡i KvuPvgvj Gi 

Rb¨ †cvkvK wkíLvZ m¤ú~Y© we‡`kwbf©i|

Rvbv hvq, cÂvk `k‡K Av‡M Avi wc mvnv me©cÖ_g bvivqYM‡Ä U¨vbvwi wkí 

¯’vcb K‡ib| 1950 mv‡j Pvgov wkí KviLvbv bvivqYMÄ †_‡K XvKv 

gnvbMixi nvRvixevM GjvKvq ¯’vbvšÍwiZ nq| ¯^vaxbZv cieZ©x mg‡q 

nvRvixev‡M Pvgov wk‡íi e¨vcK we¯Ívi N‡U Ges nvRvixev‡MB e„nr Pvgov 

wkí M‡o D‡V| ejv P‡j †h, weMZ Avwki `kK †_‡KB †`‡k Pvgov wkí 

GKwU e…nr wkíLv‡Z cwiYZ nq| Avgv‡`i †`‡ki cÖvq 95% Pvgov I 

PvgovRvZ cY¨ we‡`‡k ißvwb nq, hvi ‡ewki fvM cÖwµqvRvZ Pvgov,  

Pvgovi †cvkvK I Pvgovi RyZv| Pvgov I PvgovRvZ cY¨ wewfbœ †`‡k 

†hgb-Rvg©vwb, BZvwj, d«vÝ, †b`vij¨vÛm, †¯úb, ivwkqv, eªvwRj, Rvcvb, 

Pxb, wm½vcyi Ges ZvBIqv‡b ißvwb n‡q _v‡K| GB ißvwb‡Z wewb‡qvMK…Z 

wmsnfvM A_© ¯’vbxqfv‡e Av‡m|

XvKv gnvbMixi nvRvixevM GjvKvq cÖvq kZvwaK AvaywbK U¨vbvwi BDwbU 

wQj| evsjv‡`k 1998 mv‡j 178 wgwjqb eM©dyU Pvgov ißvwb K‡iwQj hvi 

ißvwb g~j¨ aiv n‡qwQj 160 wgwjqb Wjvi| Pvgov I PvgovRvZ c‡Y¨i 

evRv‡i Avgv‡`i evsjv‡`‡ki Askx`vwiZ¡ gvÎ 2.6%| Avgv‡`i †`k AvR 

Pvgovi RyZv, Pvgovi R¨v‡KU, n¨vÛe¨vM, cvm©, Iqv‡jU Ges †e‡ëi g‡Zv 

¸iæZ¡c~Y© cY¨ we‡`‡k ißvwb K‡i cÖPyi cwigv‡Y ˆe‡`wkK gy`ªv AR©b Ki‡Q 

Ges G wk‡íi bZyb evRvi ‰Zwii Rb¨  PvgovRvZ c‡Y¨i ¸YMZ gvb I Zvi 

e¨wß evov‡bvi ‡Póv Ki‡Q|

ivRavbx kni XvKvi nvRvixevM GjvKvq cÖvq 90% Pvgov wk‡íi Ae¯’vb| 

GjvKvwU A‡bKUvB AcwiKwíZfv‡e M‡o D‡VwQ‡jv| GwU XvKvi cwi‡e‡ki 

Rb¨ wQj gvivZ¥K ûgwK| ZvB miKvwi wm×v‡šÍ  XvKvi A`~‡i mvfv‡i G wkí 

The move was forced through in April 2017 following an 
honorable High Court Order; the government cut power and 
gas connections to the tanneries to compel the owners to 
relocate to the Savar Leather Industrial Park to the north of the 
capital. Bangladesh’s export earnings from leather suffered a 
huge drop of over 25% in the last �iscal year; during FY18 
export earnings from leather and leather products decreased 
signi�icantly to USD 519.9 million in FY18 from USD 697.0 
million in FY17 (Figure 2).

Figure2. Leather& Leather Products Export Earnings in million 
US Dollar, FY 2013-18

Source: Annual Report Bangladesh Bank 

According to Bangladesh Tanners Association (BTA), the 
majority of factories are yet to resume manufacturing since the 
relocation, so far only 110 tanneries have restarted production 
(and) because of that, the production rate is low and that is why 
export earnings were lower. The buyers have reacted by 
switching to other sources of leather and leather products due 
to the non-compliance issues at Savar Leather Industrial Park, 
where the Central Ef�luent Treatment Plants are yet to become 
operational.

iv. The livelihoods of the local communities are being hampered
The livelihoods of the local communities are being hampered. 
The Savar is a concoction of waste from the Dhaka Export 
Processing Zone (DEPZ) as well as the tanneries. The local 
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the much talked about Tannery Industrial Park at Savar by 
June 2019. The project period extended three times and the 
delay in implementation escalated the cost of the project to 
Tk. 545.35 crore.

ii. Pollution relocated from Hazaribagh to Savar
Government relocated the 200 tannery industries to the 
Dhaleshwari riverbank in Savar, some 6km further upstream 
from the previously designated area hoping to avoid polluting 
the environment and rivers in the city. However, the generally 
held view at the relocation program was that shifting the 
tanneries upstream will only increase river pollution since the 
proposed Central Ef�luent Treatment Plant (CETP) has not 
been completed, irrespective of the government’s claims that 
it was ready for operations. Tannery owners concurred that 
the CETP was not working at capacity. The workers said that 
the waste being dumped in the river isn’t being puri�ied �irst. 
The toxic water is killing the �ish and causing severe health 
issues for people. The introduction of modern machinery and 
technology has certainly enhanced the capacity of production 
and quality of products. 

However, not all leather factories have opted for the 
technological transformation. The delay in relocation of leather 
factories from Dhaka's Hazaribagh to Savar has not helped the 
cause. Even the Savar leather estate still faces numerous 
problems, disposal of solid waste and the failure of the central 
ef�luent treatment plant to run to its potential being the 
principal ones. The hope that the environment of the new 
location will ease the many mismanagement and problems 
facing the factory workers has not yet materialized. 
Additionally, a number of tannery units have allegedly started 
polluting the Dhaleswari River in the same way they did the 
Buriganga earlier.4 

iii. Declined in export earnings
The tanneries moved to Savar in 2017 following a series of 
protests by environmentalists, the government's persuasion 
and �inally the higher court's intervention. Since then, however, 
the industry’s manufacturing base has been hollowed out with 
the relocation of the tanneries from Hazaribagh in Dhaka. 

2. TRACKING PUBLIC EXPENDITURE ON 
RELOCATION OF TANNERY INDUSTRY    

The tracking budgetary allocation on relocation project of 
tannery from Hazaribagh to Savar is Tk. 1078.71 crore. The 
following �indings of the project are- 
i. Delay of relocation and extension of project period 

increased the project cost;
ii. Pollution relocated from Hazaribagh to Savar;
iii. Declined in export earnings;
iv. The livelihoods of the local communities are being 

hampered;  
v. Relocation impacted negatively on livelihoods of tannery 

workers; and
vi. Increased vulnerability and precariousness of the workers 

These �indings are described below. 
  
i. Delay of relocation and extension of project period increased 
the project cost   
In 2003, government took a project under Bangladesh Small 
and Cottage Industries Corporation (BSCIC) under the 
industries ministry to relocate 250 tannery factories from 
Hazaribagh to Savar at a cost of Tk. 175.75 crore following 
directive from the honorable HC Division. The court directive 
required relocating the tannery factory from Hazaribagh within 
two years. The directive was prompted by Bangladesh 
Environmental Lawyers Association’s writ petition. In 2013, 
the ECNEC approved escalation of the project to Tk. 1,079 crore 
and the deadline by 2017 because of slow implementation rate 
of the works and gave Tk. 250 crore in compensations to the 
tanners for shifting their factories. 

Unfortunately, the Central Ef�luent Treatment Plant, better 
known as CETP yet not functional. The 2nd deadline expired 
in June 2017.  And over the last 15 years, the industries 
ministry succeeded spending Tk. 572.78 crore out of the total 
allocated sum of Tk. 1078.71 crore for the project.3 The 
Executive Committee of the National Economic Council 
extended for the 3rd time the deadline for the completion of 

community demanded that tannery activities should be 
postponed until the CETP was fully operational.5 

v. Relocation impacted negatively on livelihoods of tannery 
workers  
No compensation for workers 
The tannery workers are important stakeholders of tannery 
industry of Hazaribagh; it is very unfortunate that from the very 
beginning the policy makers did not consider the issue of 
workers in relation with relocation. Government allocated 250 
crore taka for tannery owners as shifting compensation; but 
not a single taka for the workers. Relocation impacted badly on 
livelihoods of workers. The impact of relocation is negative on 
workers; the workers stated that they have been affected 
negatively by the relocation. Affordable and quality housing / 
accommodation is a major problem in Savar area. There is also 
a big problem of education of the children in the area. 
Furthermore, the transportation cost is higher for the 
commuters from Hazaribagh, it is around TK. 116 per day 
which is around 27% of their daily income. 

Workers did not receive service-bene�it
It has been found that only 5% of the workers have received 
compensation after the closure of the factories. This 5% mainly 
comprised of full-time and unionized workers of large 
tanneries. It was also found that some full-time employees at 
small tanneries as well as temporary workers and child 
laborers have generally not received any compensation. 

vi. Increased vulnerability and precariousness of the workers in 
the tannery industry
After relocation, the no. of workers has been decreased and the 
vulnerability of the workers have been increased in terms of job 
security and living wage. At present the no. of contract / casual 
workers have been increasing. In tannery industry, the workers 
have never been received government declared minimum 
wage. The job insecurity has been increasing. The working 
conditions are hazardous in terms of Occupational Safety and 
Health (OSH). In the relocation plan, the issue of workers and 
the issues related with basic workers’ rights have not been 
considered by the concerned authorities. 

1. †cÖÿvcU I welqe¯‘

†`kxq A_©bxwZ‡Z †cvkvK wk‡íi c‡iB Pvgov I PvgovRvZ c‡Y¨i Ae¯’vb| 

Avgv‡`i †`k GLb wek¦ evRv‡ii LyPiv we‡µZv‡`i Rb¨ Kvc‡oi RyZv 

Drcv`b Ki‡Q| Gme LyPiv we‡µZvi g‡a¨ i‡q‡Q weL¨vZ eª¨vÛ GBPGÛGg, 

†WKv_jb, Kàv, †¯‹Pvim&, wdjv Ges cygv BZ¨vw`| GLb ch©šÍ †`‡ki GB 

wkí Zvi Kvw•LZ gvÎvi wb‡P Ae¯’vb Ki‡Q| ZvQvov ¯’vbxq evRv‡iI G 

wk‡íi Ae`vb i‡q‡Q| †`‡ki KvuPv Pvgov ißvwb Kivi cwie‡Z© Pvgov I 

PvgovRvZ cY¨ cÖwµqvRvZ K‡i we‡`‡k ißvwb Kivi wekvj my‡hvM Avgv‡`i 

i‡q‡Q| Drcvw`Z PvgovRvZ cY¨ I KvuPvgvj cybiærcv`b (cvKv Pvgov) 

K‡i Av‡iv gvby‡li Kg©ms¯’vb, D‡`¨v³v I wewb‡qvM evov‡bvi wecyj m¤¢vebv 

Avgiv Kv‡R jvM‡Z cvwi|

  

wPÎ 1: 2017-18 A_©eQ‡i evsjv‡`‡ki ißvwb c‡Y¨i LvZmg~n

m~Î: evsjv‡`k e¨vsK

Qq `k‡KiI Av‡M †_‡K G†`‡k Pvgov cÖwµqvRvZKiY wkí i‡q‡Q| GwU 

HwZn¨evnx I cyivZb Drcv`b DcLvZ| G wk‡íi  †`kxq KvuPvgvj Ges 

Gi mnRjf¨ZvB Gi weKv‡k mnvqK f~wgKv cvjb K‡i‡Q| Pvgov wk‡íi 

wZbwU eo Drcv`b LvZ i‡q‡Q| †m¸‡jv n‡jv- 1. KuvPv Pvgov cvKvKiY 

2. Pvgovi RyZv 3. PvgovRvZ cY¨ †hgb-e¨vM, n¨vÛe¨vM, gvwbe¨vM, 

Iqv‡jU BZ¨vw`|

¯’vbvšÍi nq| Z‡e Pvgov wkí bMix GKwU wbw`©ó AÂ‡j M‡o †Zvjvi 

`iKviI wQj| G K_v wb:m‡›`‡n ejv hvq †h, Pvgov LvZ †`‡k gvby‡li 

Kg©ms¯’vb m„wó I ˆe‡`wkK gy`ªv AR©‡b ¸iæZ¡c~Y© f~wgKv cvjb Ki‡Q|

¯^v¯’¨ I cwi‡ekMZ wech©q: nvRvixevM U¨vbvwi wkí GjvKv

cÂv‡ki `k‡K nvvRvixev‡M K‡qKwU U¨vbvwi wb‡q Pvgov wk‡íi hvÎv ïiæ 

n‡qwQj| mg‡qi e¨eav‡b †QvU I eo wg‡j U¨vbvwii msL¨v cÖvq AvovB 

kZvwaK| cÖvq 50,000 kÖwgK nvRvixevM U¨vbvwi AÂ‡j Kg©iZ| gmwR`, 

¯‹yj, †Ljvi gvV, †`vKvb Ges Lvev‡ii †`vKvb BZ¨vw` my‡hvM-myweav †mLv‡b 

we`¨gvb wQj| †Kej U¨vbvwiB bq, nvRvixev‡M KvuPvgvj, †Kwg‡Kj Ges 

Avbylvw½K mnvqK cY¨ e¨emvI RgRgvU wQj| nvRvixevM U¨vbvwi ‡_‡K  

ˆ`wbK welv³ Zij eR¨© cv‡ki b`x‡Z co‡Zv, hv gvbe I cÖvYx ¯^v‡¯’¨i Rb¨ 

gvivZ¥K SyuwK m…wó K‡i| Gid‡j Avgiv Pvgov wk‡íi ißvwb‡Z evRvi 

nviv‡Z ïiæ Kwi| miKvwi Z_¨vbymv‡iB ejv n‡”Q, 60% wkíeR¨© b`x‡Z 

‡djv n‡”Q hvi 40% Avm‡Q U¨vbvwi †_‡K|

U¨vbvwi  wkí‡K  nvRvixev †_‡K mvfv‡i ¯’vbvšÍ‡ii Rb¨ ev‡RU eivÏ

Rb¯^v¯’¨ I cwi‡ek, we‡klZ eywoM½v b`xi Dci ¶wZKviK cÖfv‡ei Kvi‡Y 

¯’vbxq I AvšÍR©vwZK gvbevwaKvi I cwi‡ek Kg©x I we‡`kx †µZv‡`i Pv‡c 

eZ©gvb miKvi U¨vbvwi¸‡jv nvRvwievM †_‡K mvfv‡i ¯’vbvšÍi Kivi wm×všÍ 

†bq| gvby‡li ¯^v¯’¨ I cwi‡ek `~l‡Yi SyuwKi K_v we‡ePbv K‡i 2003 mv‡j 

miKvi U¨vbvwi wkí mvfv‡i ¯’vbvšÍi Kivi Rb¨ cÖKí MÖnY K‡i|

miKvwi e¨q ch©‡eÿY/cwiexÿY/ch©v‡jvPbv Kx?

miKvwi Avw_©K e¨e¯’vcbv I †mevmg~‡ni Revew`wnZv Ges Gi gvb 

Dbœq‡b miKvwi e¨q cwiexÿY/ch©‡eÿY/ch©v‡jvPbv GKwU Kvh©Kwi 

c×wZ| wmwfj †mvmvBwUfz³ msMVb¸‡jv ¯’vbxq ch©v‡q †Kvb cÖK‡íi 

Revew`wnZv hvPvB I ¸YMZ gvb AR©‡b G RbwcÖq Kvh©µ‡g hy³ 

n‡q‡Q| 

GwU mvgvwRK Revew`wnZv Abykxj‡bi GKwU c×wZ| Gi gva¨‡g 

miKvwi e¨q eiv‡Ïi MwZ cÖK…wZ Abyave‡bi gva¨‡g miKv‡ii cÖ`Ë   

cwimsL¨vb I cÖkvmwbK Z‡_¨i †iKW©i mv‡_ ev¯ÍeZvi wgj I Awgj 

†`L‡Z cvIqv hvq|  †hgb mK‡ji Rb¨ wkÿv|

miKvwi e¨q ch©‡eÿY/cwiexÿY GKwU bZzb c×wZ; hvi gva¨‡g †Kvb 

Pvgov Lv‡Z †gvU 220 U¨vbvwi, 3500 ÿz`ª, †QvU I gvSvwi AvKv‡ii 

G›UvicÖvBR Ges 110 wU e„nr PvgovRvZ cY¨ Gi cÖwZôvb i‡q‡Q| Gme 

cÖwZôvb †gvU ißvwbi 90% Gi †ewk wbqš¿Y Ki‡Q| wkí cÖwZôvb¸‡jvi 

AwaKvskB XvKvq Aew¯’Z| G wkí Lv‡Z cÖZ¨¶-c‡iv¶fv‡e cÖvq AvU jÿ 

cÂvk nvRvi gvby‡li Kg©-ms¯’v‡bi my‡hvM m…wó n‡q‡Q| GwU †cvkvK wkí 

Lv‡Zi †P‡q †Kvb As‡k Kg ¸iæZ¡c~Y© bq| G Lv‡Z D‡jøL‡hvM¨ gvbDbœq‡bi 

my‡hvM i‡q‡Q| Gi †gŠwjK KvuPvgv‡ji wmsnfvM †`‡kB cvIqv hvq,  †`‡ki 

evwni †_‡K †Kvb KvuPvgvj Avg`vwb Ki‡Z nq bv| cÿvšÍ‡i KvuPvgvj Gi 

Rb¨ †cvkvK wkíLvZ m¤ú~Y© we‡`kwbf©i|

Rvbv hvq, cÂvk `k‡K Av‡M Avi wc mvnv me©cÖ_g bvivqYM‡Ä U¨vbvwi wkí 

¯’vcb K‡ib| 1950 mv‡j Pvgov wkí KviLvbv bvivqYMÄ †_‡K XvKv 

gnvbMixi nvRvixevM GjvKvq ¯’vbvšÍwiZ nq| ¯^vaxbZv cieZ©x mg‡q 

nvRvixev‡M Pvgov wk‡íi e¨vcK we¯Ívi N‡U Ges nvRvixev‡MB e„nr Pvgov 

wkí M‡o D‡V| ejv P‡j †h, weMZ Avwki `kK †_‡KB †`‡k Pvgov wkí 

GKwU e…nr wkíLv‡Z cwiYZ nq| Avgv‡`i †`‡ki cÖvq 95% Pvgov I 

PvgovRvZ cY¨ we‡`‡k ißvwb nq, hvi ‡ewki fvM cÖwµqvRvZ Pvgov,  

Pvgovi †cvkvK I Pvgovi RyZv| Pvgov I PvgovRvZ cY¨ wewfbœ †`‡k 

†hgb-Rvg©vwb, BZvwj, d«vÝ, †b`vij¨vÛm, †¯úb, ivwkqv, eªvwRj, Rvcvb, 

Pxb, wm½vcyi Ges ZvBIqv‡b ißvwb n‡q _v‡K| GB ißvwb‡Z wewb‡qvMK…Z 

wmsnfvM A_© ¯’vbxqfv‡e Av‡m|

XvKv gnvbMixi nvRvixevM GjvKvq cÖvq kZvwaK AvaywbK U¨vbvwi BDwbU 

wQj| evsjv‡`k 1998 mv‡j 178 wgwjqb eM©dyU Pvgov ißvwb K‡iwQj hvi 

ißvwb g~j¨ aiv n‡qwQj 160 wgwjqb Wjvi| Pvgov I PvgovRvZ c‡Y¨i 

evRv‡i Avgv‡`i evsjv‡`‡ki Askx`vwiZ¡ gvÎ 2.6%| Avgv‡`i †`k AvR 

Pvgovi RyZv, Pvgovi R¨v‡KU, n¨vÛe¨vM, cvm©, Iqv‡jU Ges †e‡ëi g‡Zv 

¸iæZ¡c~Y© cY¨ we‡`‡k ißvwb K‡i cÖPyi cwigv‡Y ˆe‡`wkK gy`ªv AR©b Ki‡Q 

Ges G wk‡íi bZyb evRvi ‰Zwii Rb¨  PvgovRvZ c‡Y¨i ¸YMZ gvb I Zvi 

e¨wß evov‡bvi ‡Póv Ki‡Q|

ivRavbx kni XvKvi nvRvixevM GjvKvq cÖvq 90% Pvgov wk‡íi Ae¯’vb| 

GjvKvwU A‡bKUvB AcwiKwíZfv‡e M‡o D‡VwQ‡jv| GwU XvKvi cwi‡e‡ki 

Rb¨ wQj gvivZ¥K ûgwK| ZvB miKvwi wm×v‡šÍ  XvKvi A`~‡i mvfv‡i G wkí 

The move was forced through in April 2017 following an 
honorable High Court Order; the government cut power and 
gas connections to the tanneries to compel the owners to 
relocate to the Savar Leather Industrial Park to the north of the 
capital. Bangladesh’s export earnings from leather suffered a 
huge drop of over 25% in the last �iscal year; during FY18 
export earnings from leather and leather products decreased 
signi�icantly to USD 519.9 million in FY18 from USD 697.0 
million in FY17 (Figure 2).

Figure2. Leather& Leather Products Export Earnings in million 
US Dollar, FY 2013-18

Source: Annual Report Bangladesh Bank 

According to Bangladesh Tanners Association (BTA), the 
majority of factories are yet to resume manufacturing since the 
relocation, so far only 110 tanneries have restarted production 
(and) because of that, the production rate is low and that is why 
export earnings were lower. The buyers have reacted by 
switching to other sources of leather and leather products due 
to the non-compliance issues at Savar Leather Industrial Park, 
where the Central Ef�luent Treatment Plants are yet to become 
operational.

iv. The livelihoods of the local communities are being hampered
The livelihoods of the local communities are being hampered. 
The Savar is a concoction of waste from the Dhaka Export 
Processing Zone (DEPZ) as well as the tanneries. The local 



1. †cÖÿvcU I welqe¯‘

†`kxq A_©bxwZ‡Z †cvkvK wk‡íi c‡iB Pvgov I PvgovRvZ c‡Y¨i Ae¯’vb| 

Avgv‡`i †`k GLb wek¦ evRv‡ii LyPiv we‡µZv‡`i Rb¨ Kvc‡oi RyZv 

Drcv`b Ki‡Q| Gme LyPiv we‡µZvi g‡a¨ i‡q‡Q weL¨vZ eª¨vÛ GBPGÛGg, 

†WKv_jb, Kàv, †¯‹Pvim&, wdjv Ges cygv BZ¨vw`| GLb ch©šÍ †`‡ki GB 

wkí Zvi Kvw•LZ gvÎvi wb‡P Ae¯’vb Ki‡Q| ZvQvov ¯’vbxq evRv‡iI G 

wk‡íi Ae`vb i‡q‡Q| †`‡ki KvuPv Pvgov ißvwb Kivi cwie‡Z© Pvgov I 

PvgovRvZ cY¨ cÖwµqvRvZ K‡i we‡`‡k ißvwb Kivi wekvj my‡hvM Avgv‡`i 

i‡q‡Q| Drcvw`Z PvgovRvZ cY¨ I KvuPvgvj cybiærcv`b (cvKv Pvgov) 

K‡i Av‡iv gvby‡li Kg©ms¯’vb, D‡`¨v³v I wewb‡qvM evov‡bvi wecyj m¤¢vebv 

Avgiv Kv‡R jvM‡Z cvwi|

  

wPÎ 1: 2017-18 A_©eQ‡i evsjv‡`‡ki ißvwb c‡Y¨i LvZmg~n

m~Î: evsjv‡`k e¨vsK

Qq `k‡KiI Av‡M †_‡K G†`‡k Pvgov cÖwµqvRvZKiY wkí i‡q‡Q| GwU 

HwZn¨evnx I cyivZb Drcv`b DcLvZ| G wk‡íi  †`kxq KvuPvgvj Ges 

Gi mnRjf¨ZvB Gi weKv‡k mnvqK f~wgKv cvjb K‡i‡Q| Pvgov wk‡íi 

wZbwU eo Drcv`b LvZ i‡q‡Q| †m¸‡jv n‡jv- 1. KuvPv Pvgov cvKvKiY 

2. Pvgovi RyZv 3. PvgovRvZ cY¨ †hgb-e¨vM, n¨vÛe¨vM, gvwbe¨vM, 

Iqv‡jU BZ¨vw`|

¯’vbvšÍi nq| Z‡e Pvgov wkí bMix GKwU wbw`©ó AÂ‡j M‡o †Zvjvi 

`iKviI wQj| G K_v wb:m‡›`‡n ejv hvq †h, Pvgov LvZ †`‡k gvby‡li 

Kg©ms¯’vb m„wó I ˆe‡`wkK gy`ªv AR©‡b ¸iæZ¡c~Y© f~wgKv cvjb Ki‡Q|

¯^v¯’¨ I cwi‡ekMZ wech©q: nvRvixevM U¨vbvwi wkí GjvKv

cÂv‡ki `k‡K nvvRvixev‡M K‡qKwU U¨vbvwi wb‡q Pvgov wk‡íi hvÎv ïiæ 

n‡qwQj| mg‡qi e¨eav‡b †QvU I eo wg‡j U¨vbvwii msL¨v cÖvq AvovB 

kZvwaK| cÖvq 50,000 kÖwgK nvRvixevM U¨vbvwi AÂ‡j Kg©iZ| gmwR`, 

¯‹yj, †Ljvi gvV, †`vKvb Ges Lvev‡ii †`vKvb BZ¨vw` my‡hvM-myweav †mLv‡b 

we`¨gvb wQj| †Kej U¨vbvwiB bq, nvRvixev‡M KvuPvgvj, †Kwg‡Kj Ges 

Avbylvw½K mnvqK cY¨ e¨emvI RgRgvU wQj| nvRvixevM U¨vbvwi ‡_‡K  

ˆ`wbK welv³ Zij eR¨© cv‡ki b`x‡Z co‡Zv, hv gvbe I cÖvYx ¯^v‡¯’¨i Rb¨ 

gvivZ¥K SyuwK m…wó K‡i| Gid‡j Avgiv Pvgov wk‡íi ißvwb‡Z evRvi 

nviv‡Z ïiæ Kwi| miKvwi Z_¨vbymv‡iB ejv n‡”Q, 60% wkíeR¨© b`x‡Z 

‡djv n‡”Q hvi 40% Avm‡Q U¨vbvwi †_‡K|

U¨vbvwi  wkí‡K  nvRvixev †_‡K mvfv‡i ¯’vbvšÍ‡ii Rb¨ ev‡RU eivÏ

Rb¯^v¯’¨ I cwi‡ek, we‡klZ eywoM½v b`xi Dci ¶wZKviK cÖfv‡ei Kvi‡Y 

¯’vbxq I AvšÍR©vwZK gvbevwaKvi I cwi‡ek Kg©x I we‡`kx †µZv‡`i Pv‡c 

eZ©gvb miKvi U¨vbvwi¸‡jv nvRvwievM †_‡K mvfv‡i ¯’vbvšÍi Kivi wm×všÍ 

†bq| gvby‡li ¯^v¯’¨ I cwi‡ek `~l‡Yi SyuwKi K_v we‡ePbv K‡i 2003 mv‡j 

miKvi U¨vbvwi wkí mvfv‡i ¯’vbvšÍi Kivi Rb¨ cÖKí MÖnY K‡i|

miKvwi e¨q ch©‡eÿY/cwiexÿY/ch©v‡jvPbv Kx?

miKvwi Avw_©K e¨e¯’vcbv I †mevmg~‡ni Revew`wnZv Ges Gi gvb 

Dbœq‡b miKvwi e¨q cwiexÿY/ch©‡eÿY/ch©v‡jvPbv GKwU Kvh©Kwi 

c×wZ| wmwfj †mvmvBwUfz³ msMVb¸‡jv ¯’vbxq ch©v‡q †Kvb cÖK‡íi 

Revew`wnZv hvPvB I ¸YMZ gvb AR©‡b G RbwcÖq Kvh©µ‡g hy³ 

n‡q‡Q| 

GwU mvgvwRK Revew`wnZv Abykxj‡bi GKwU c×wZ| Gi gva¨‡g 

miKvwi e¨q eiv‡Ïi MwZ cÖK…wZ Abyave‡bi gva¨‡g miKv‡ii cÖ`Ë   

cwimsL¨vb I cÖkvmwbK Z‡_¨i †iKW©i mv‡_ ev¯ÍeZvi wgj I Awgj 

†`L‡Z cvIqv hvq|  †hgb mK‡ji Rb¨ wkÿv|

miKvwi e¨q ch©‡eÿY/cwiexÿY GKwU bZzb c×wZ; hvi gva¨‡g †Kvb 

Pvgov Lv‡Z †gvU 220 U¨vbvwi, 3500 ÿz`ª, †QvU I gvSvwi AvKv‡ii 

G›UvicÖvBR Ges 110 wU e„nr PvgovRvZ cY¨ Gi cÖwZôvb i‡q‡Q| Gme 

cÖwZôvb †gvU ißvwbi 90% Gi †ewk wbqš¿Y Ki‡Q| wkí cÖwZôvb¸‡jvi 

AwaKvskB XvKvq Aew¯’Z| G wkí Lv‡Z cÖZ¨¶-c‡iv¶fv‡e cÖvq AvU jÿ 

cÂvk nvRvi gvby‡li Kg©-ms¯’v‡bi my‡hvM m…wó n‡q‡Q| GwU †cvkvK wkí 

Lv‡Zi †P‡q †Kvb As‡k Kg ¸iæZ¡c~Y© bq| G Lv‡Z D‡jøL‡hvM¨ gvbDbœq‡bi 

my‡hvM i‡q‡Q| Gi †gŠwjK KvuPvgv‡ji wmsnfvM †`‡kB cvIqv hvq,  †`‡ki 

evwni †_‡K †Kvb KvuPvgvj Avg`vwb Ki‡Z nq bv| cÿvšÍ‡i KvuPvgvj Gi 

Rb¨ †cvkvK wkíLvZ m¤ú~Y© we‡`kwbf©i|

Rvbv hvq, cÂvk `k‡K Av‡M Avi wc mvnv me©cÖ_g bvivqYM‡Ä U¨vbvwi wkí 

¯’vcb K‡ib| 1950 mv‡j Pvgov wkí KviLvbv bvivqYMÄ †_‡K XvKv 

gnvbMixi nvRvixevM GjvKvq ¯’vbvšÍwiZ nq| ¯^vaxbZv cieZ©x mg‡q 

nvRvixev‡M Pvgov wk‡íi e¨vcK we¯Ívi N‡U Ges nvRvixev‡MB e„nr Pvgov 

wkí M‡o D‡V| ejv P‡j †h, weMZ Avwki `kK †_‡KB †`‡k Pvgov wkí 

GKwU e…nr wkíLv‡Z cwiYZ nq| Avgv‡`i †`‡ki cÖvq 95% Pvgov I 

PvgovRvZ cY¨ we‡`‡k ißvwb nq, hvi ‡ewki fvM cÖwµqvRvZ Pvgov,  

Pvgovi †cvkvK I Pvgovi RyZv| Pvgov I PvgovRvZ cY¨ wewfbœ †`‡k 

†hgb-Rvg©vwb, BZvwj, d«vÝ, †b`vij¨vÛm, †¯úb, ivwkqv, eªvwRj, Rvcvb, 

Pxb, wm½vcyi Ges ZvBIqv‡b ißvwb n‡q _v‡K| GB ißvwb‡Z wewb‡qvMK…Z 

wmsnfvM A_© ¯’vbxqfv‡e Av‡m|

XvKv gnvbMixi nvRvixevM GjvKvq cÖvq kZvwaK AvaywbK U¨vbvwi BDwbU 

wQj| evsjv‡`k 1998 mv‡j 178 wgwjqb eM©dyU Pvgov ißvwb K‡iwQj hvi 

ißvwb g~j¨ aiv n‡qwQj 160 wgwjqb Wjvi| Pvgov I PvgovRvZ c‡Y¨i 

evRv‡i Avgv‡`i evsjv‡`‡ki Askx`vwiZ¡ gvÎ 2.6%| Avgv‡`i †`k AvR 

Pvgovi RyZv, Pvgovi R¨v‡KU, n¨vÛe¨vM, cvm©, Iqv‡jU Ges †e‡ëi g‡Zv 

¸iæZ¡c~Y© cY¨ we‡`‡k ißvwb K‡i cÖPyi cwigv‡Y ˆe‡`wkK gy`ªv AR©b Ki‡Q 

Ges G wk‡íi bZyb evRvi ‰Zwii Rb¨  PvgovRvZ c‡Y¨i ¸YMZ gvb I Zvi 

e¨wß evov‡bvi ‡Póv Ki‡Q|

ivRavbx kni XvKvi nvRvixevM GjvKvq cÖvq 90% Pvgov wk‡íi Ae¯’vb| 

GjvKvwU A‡bKUvB AcwiKwíZfv‡e M‡o D‡VwQ‡jv| GwU XvKvi cwi‡e‡ki 

Rb¨ wQj gvivZ¥K ûgwK| ZvB miKvwi wm×v‡šÍ  XvKvi A`~‡i mvfv‡i G wkí 

2. Pvgov wkí m¤úwK©Z miKvwi e¨q ch©v‡jvPbv

U¨vbvwi wkí ¯’vbvšÍi cÖK‡í miKvwi e¨q eivÏ aiv n‡qwQj 1078.71 †KvwU 

UvKv| GB cÖK‡íi †hme welq ch©‡eÿ‡Y D‡V Av‡m Zv wb‡P Dc¯’vcb Kiv 

n‡jv:

1. ¯’vbvšÍi wej‡¤^i Kvi‡Y cÖK‡íi mgq I e¨q †e‡o‡Q;

2. nvRvixevM †_‡K mvfv‡i cwi‡ek `~lY ¯’vbvšÍi n‡q‡Q;

3. Pvgov Lv‡Z ißvwb Avq K‡g‡Q;

4. ¯’vbxq Rb‡Mvôxi ¯^vfvweK RxebhvÎv e¨vnZ n‡q‡Q;

5. Pvgov wk‡íi ¯’vbvšÍi kÖwgK‡`i Rxe‡b †bwZevPK cÖfve †d‡j‡Q; 

6. Pvgov Lv‡Z wb‡qvwRZ kÖwg‡Ki Rxe‡b wec`vcbœZv I AwbðqZv 

†e‡o‡Q;

Dc‡i ewY©Z welq¸‡jv wb‡P Av‡iv we¯ÍvwiZ Av‡jvPbv Kiv n‡jv:

1. ¯’vbvšÍi wej‡¤^i Kvi‡Y cÖK‡íi mgq I e¨q †e‡o‡Q

2003 mv‡j miKvi gnvgvb¨ nvB‡KvU© wefv‡Mi wb‡`©k Abymv‡i 250wU 

U¨vbvwi KviLvbv nvRvixevM †_‡K mvfv‡i ¯’vbvšÍi Kivi Rb¨ GKwU cÖKí 

MÖnY K‡i| evsjv‡`k ¶y`ª I KywUi wkí K‡c©v‡ikb (weGmwmAvBwm) G 

cÖKíwU MÖnY K‡i Ges ev¯Íevqb K‡i| gnvgvb¨ Av`vjZ `yB eQ‡ii g‡a¨ 

U¨vbvwi KviLvbv¸‡jv nvRvwievM †_‡K mvfv‡i ¯’vbvšÍi Kivi wb‡`©k cÖ`vb 

K‡ib| †emiKvwi ms¯’v evsjv‡`k cwi‡ek AvBbRxex mwgwZ (†ejv) `v‡qi 

Kiv GK wiU Av‡e`‡bi †cÖwÿ‡Z gnvgvb¨ Av`vjZ G wb‡`©kbv cÖ`vb K‡ib| 

2013 mv‡j GK‡bK cÖKíwUi µgea©gvb e¨q evovi Kvi‡Y cÖK‡íi e¨q 

1079 †KvwU UvKv K‡i| miKvi GwU 2017 mv‡ji g‡a¨ †kl Kivi wb‡`©k 

†`q Ges KviLvbv¸‡jv‡K ¯’vbvšÍ‡ii Rb¨ ¶wZc~iY eve` 250 ‡KvwU UvKv 

Aby‡gv`b ‡`q|

`yf©vM¨µ‡g  †K›`ªxq eR©¨ †kvabvMvi hv wmBwUwc (CETP) GL‡bv Kvh©Ki 

nqwb| wba©vwiZ 2q mgqmxgv †kl nq MZ Ryb 2017 mv‡j| MZ c‡bi eQ‡i 

miKvi (wkí gš¿Yvjq) G cÖK‡íi Rb¨ eivÏK…Z 1078.71 †KvwU UvKvi 

g‡a¨ 572.78 †KvwU e¨q K‡i‡Qb| RvZxq A_©‰bwZK KvDwÝ‡ji wbe©vnx 

KwgwU (GK‡bK) mvfv‡ii U¨vbvwi BÛvw÷ªvqvj cvK© Gi KvR †kl Kivi 

mgq evwo‡q‡Q| 3q ev‡ii g‡Zv mgq evwo‡qI Zv Ryb 2019 ch©šÍ Kiv 

nq| Gwig‡a¨ cÖK‡íi mgqKvj wZb¸Y evov‡bv n‡q‡Q| cÖKí ev¯Íevqb 

wej‡¤^i Kvi‡Y cÖKíwUi e¨q †e‡o‡Q 545.35 †KvwU UvKv|

cÖK‡í miKvwi e¨‡qi Rb¨ Gi jwÿZ Rb‡Mvôx e¨‡qi mwVKZv ev 

h_v_©Zv wbiƒcb Ges ch©v‡jvPbv Ki‡Z cv‡i| GwU Abykxj‡bi gva¨‡g 

RbAskMÖnY I e¨‡qi ¸YMZ gvb e„w× cvq| Gid‡j cÖKí ev¯Íevqb 

h_vh_ nq Ges miKvwi †mevi gvb e„w× cvq|

¯’vbxq Rb‡Mvôx/kÖgRxex  gvbyl Zv‡`i Rb¨ cÖK‡íi eivÏK…Z A_© Ges 

Gi e¨‡qi MwZ-cÖK…wZ Abyaveb/cwiexÿY Ki‡Z cv‡i, Gi djvdj 

cieZx©‡Z bxwZ cwiKíbv cÖYqb I AMÖvwaKvi wPwýZKi‡Y mnvqZv 

cÖ`vb K‡i| 

D‡Ïk¨

GB cÖwZ‡e`‡bi D‡Ïk¨ n‡jv nvRvixevM †_‡K mvfv‡i U¨vbvwi wkí 

¯’vbvšÍ‡ii Rb¨ eivÏK…Z ev‡RU ev miKvwi e¨q ch©v‡jvPbv Kiv;

Kvh©c×wZ

G cÖK‡íi ch©v‡jvPbvq Z_¨ msMÖ‡ni c×wZ wQ‡jv AskMÖnYg~jK Ges Gi 

M‡elYvq ¸YMZ c×wZ AbymiY Kiv n‡q‡Q| M‡elYvwU cÖv_wgK I gva¨wgK 

Z‡_¨i wfwË‡Z ˆZwi| gva¨wgK Z_¨ msMÖ‡ni Rb¨ †`‡ki U¨vbvwi wkí 

m¤úwK©Z wbeÜmg~n, Rvb©vj Ges msev` cÖwZ‡e`b ch©v‡jvPbvq Avbv 

n‡q‡Q| cÖv_wgK Z_¨ msMÖ‡ni Rb¨ U¨vbvwi kÖwgK, kÖwgK BDwbqb †bZ…e…›`, 

miKvwi Kg©KZ©v I U¨vbvwi gvwjK‡`i mv‡_ Av‡jvPbv Kiv n‡q‡Q Ges 

Zv‡`i mv¶vrKvi †bIqv n‡q‡Q|



1. †cÖÿvcU I welqe¯‘

†`kxq A_©bxwZ‡Z †cvkvK wk‡íi c‡iB Pvgov I PvgovRvZ c‡Y¨i Ae¯’vb| 

Avgv‡`i †`k GLb wek¦ evRv‡ii LyPiv we‡µZv‡`i Rb¨ Kvc‡oi RyZv 

Drcv`b Ki‡Q| Gme LyPiv we‡µZvi g‡a¨ i‡q‡Q weL¨vZ eª¨vÛ GBPGÛGg, 

†WKv_jb, Kàv, †¯‹Pvim&, wdjv Ges cygv BZ¨vw`| GLb ch©šÍ †`‡ki GB 

wkí Zvi Kvw•LZ gvÎvi wb‡P Ae¯’vb Ki‡Q| ZvQvov ¯’vbxq evRv‡iI G 

wk‡íi Ae`vb i‡q‡Q| †`‡ki KvuPv Pvgov ißvwb Kivi cwie‡Z© Pvgov I 

PvgovRvZ cY¨ cÖwµqvRvZ K‡i we‡`‡k ißvwb Kivi wekvj my‡hvM Avgv‡`i 

i‡q‡Q| Drcvw`Z PvgovRvZ cY¨ I KvuPvgvj cybiærcv`b (cvKv Pvgov) 

K‡i Av‡iv gvby‡li Kg©ms¯’vb, D‡`¨v³v I wewb‡qvM evov‡bvi wecyj m¤¢vebv 

Avgiv Kv‡R jvM‡Z cvwi|

  

wPÎ 1: 2017-18 A_©eQ‡i evsjv‡`‡ki ißvwb c‡Y¨i LvZmg~n

m~Î: evsjv‡`k e¨vsK

Qq `k‡KiI Av‡M †_‡K G†`‡k Pvgov cÖwµqvRvZKiY wkí i‡q‡Q| GwU 

HwZn¨evnx I cyivZb Drcv`b DcLvZ| G wk‡íi  †`kxq KvuPvgvj Ges 

Gi mnRjf¨ZvB Gi weKv‡k mnvqK f~wgKv cvjb K‡i‡Q| Pvgov wk‡íi 

wZbwU eo Drcv`b LvZ i‡q‡Q| †m¸‡jv n‡jv- 1. KuvPv Pvgov cvKvKiY 

2. Pvgovi RyZv 3. PvgovRvZ cY¨ †hgb-e¨vM, n¨vÛe¨vM, gvwbe¨vM, 

Iqv‡jU BZ¨vw`|

¯’vbvšÍi nq| Z‡e Pvgov wkí bMix GKwU wbw`©ó AÂ‡j M‡o †Zvjvi 

`iKviI wQj| G K_v wb:m‡›`‡n ejv hvq †h, Pvgov LvZ †`‡k gvby‡li 

Kg©ms¯’vb m„wó I ˆe‡`wkK gy`ªv AR©‡b ¸iæZ¡c~Y© f~wgKv cvjb Ki‡Q|

¯^v¯’¨ I cwi‡ekMZ wech©q: nvRvixevM U¨vbvwi wkí GjvKv

cÂv‡ki `k‡K nvvRvixev‡M K‡qKwU U¨vbvwi wb‡q Pvgov wk‡íi hvÎv ïiæ 

n‡qwQj| mg‡qi e¨eav‡b †QvU I eo wg‡j U¨vbvwii msL¨v cÖvq AvovB 

kZvwaK| cÖvq 50,000 kÖwgK nvRvixevM U¨vbvwi AÂ‡j Kg©iZ| gmwR`, 

¯‹yj, †Ljvi gvV, †`vKvb Ges Lvev‡ii †`vKvb BZ¨vw` my‡hvM-myweav †mLv‡b 

we`¨gvb wQj| †Kej U¨vbvwiB bq, nvRvixev‡M KvuPvgvj, †Kwg‡Kj Ges 

Avbylvw½K mnvqK cY¨ e¨emvI RgRgvU wQj| nvRvixevM U¨vbvwi ‡_‡K  

ˆ`wbK welv³ Zij eR¨© cv‡ki b`x‡Z co‡Zv, hv gvbe I cÖvYx ¯^v‡¯’¨i Rb¨ 

gvivZ¥K SyuwK m…wó K‡i| Gid‡j Avgiv Pvgov wk‡íi ißvwb‡Z evRvi 

nviv‡Z ïiæ Kwi| miKvwi Z_¨vbymv‡iB ejv n‡”Q, 60% wkíeR¨© b`x‡Z 

‡djv n‡”Q hvi 40% Avm‡Q U¨vbvwi †_‡K|

U¨vbvwi  wkí‡K  nvRvixev †_‡K mvfv‡i ¯’vbvšÍ‡ii Rb¨ ev‡RU eivÏ

Rb¯^v¯’¨ I cwi‡ek, we‡klZ eywoM½v b`xi Dci ¶wZKviK cÖfv‡ei Kvi‡Y 

¯’vbxq I AvšÍR©vwZK gvbevwaKvi I cwi‡ek Kg©x I we‡`kx †µZv‡`i Pv‡c 

eZ©gvb miKvi U¨vbvwi¸‡jv nvRvwievM †_‡K mvfv‡i ¯’vbvšÍi Kivi wm×všÍ 

†bq| gvby‡li ¯^v¯’¨ I cwi‡ek `~l‡Yi SyuwKi K_v we‡ePbv K‡i 2003 mv‡j 

miKvi U¨vbvwi wkí mvfv‡i ¯’vbvšÍi Kivi Rb¨ cÖKí MÖnY K‡i|

miKvwi e¨q ch©‡eÿY/cwiexÿY/ch©v‡jvPbv Kx?

miKvwi Avw_©K e¨e¯’vcbv I †mevmg~‡ni Revew`wnZv Ges Gi gvb 

Dbœq‡b miKvwi e¨q cwiexÿY/ch©‡eÿY/ch©v‡jvPbv GKwU Kvh©Kwi 

c×wZ| wmwfj †mvmvBwUfz³ msMVb¸‡jv ¯’vbxq ch©v‡q †Kvb cÖK‡íi 

Revew`wnZv hvPvB I ¸YMZ gvb AR©‡b G RbwcÖq Kvh©µ‡g hy³ 

n‡q‡Q| 

GwU mvgvwRK Revew`wnZv Abykxj‡bi GKwU c×wZ| Gi gva¨‡g 

miKvwi e¨q eiv‡Ïi MwZ cÖK…wZ Abyave‡bi gva¨‡g miKv‡ii cÖ`Ë   

cwimsL¨vb I cÖkvmwbK Z‡_¨i †iKW©i mv‡_ ev¯ÍeZvi wgj I Awgj 

†`L‡Z cvIqv hvq|  †hgb mK‡ji Rb¨ wkÿv|

miKvwi e¨q ch©‡eÿY/cwiexÿY GKwU bZzb c×wZ; hvi gva¨‡g †Kvb 

Pvgov Lv‡Z †gvU 220 U¨vbvwi, 3500 ÿz`ª, †QvU I gvSvwi AvKv‡ii 

G›UvicÖvBR Ges 110 wU e„nr PvgovRvZ cY¨ Gi cÖwZôvb i‡q‡Q| Gme 

cÖwZôvb †gvU ißvwbi 90% Gi †ewk wbqš¿Y Ki‡Q| wkí cÖwZôvb¸‡jvi 

AwaKvskB XvKvq Aew¯’Z| G wkí Lv‡Z cÖZ¨¶-c‡iv¶fv‡e cÖvq AvU jÿ 

cÂvk nvRvi gvby‡li Kg©-ms¯’v‡bi my‡hvM m…wó n‡q‡Q| GwU †cvkvK wkí 

Lv‡Zi †P‡q †Kvb As‡k Kg ¸iæZ¡c~Y© bq| G Lv‡Z D‡jøL‡hvM¨ gvbDbœq‡bi 

my‡hvM i‡q‡Q| Gi †gŠwjK KvuPvgv‡ji wmsnfvM †`‡kB cvIqv hvq,  †`‡ki 

evwni †_‡K †Kvb KvuPvgvj Avg`vwb Ki‡Z nq bv| cÿvšÍ‡i KvuPvgvj Gi 

Rb¨ †cvkvK wkíLvZ m¤ú~Y© we‡`kwbf©i|

Rvbv hvq, cÂvk `k‡K Av‡M Avi wc mvnv me©cÖ_g bvivqYM‡Ä U¨vbvwi wkí 

¯’vcb K‡ib| 1950 mv‡j Pvgov wkí KviLvbv bvivqYMÄ †_‡K XvKv 

gnvbMixi nvRvixevM GjvKvq ¯’vbvšÍwiZ nq| ¯^vaxbZv cieZ©x mg‡q 

nvRvixev‡M Pvgov wk‡íi e¨vcK we¯Ívi N‡U Ges nvRvixev‡MB e„nr Pvgov 

wkí M‡o D‡V| ejv P‡j †h, weMZ Avwki `kK †_‡KB †`‡k Pvgov wkí 

GKwU e…nr wkíLv‡Z cwiYZ nq| Avgv‡`i †`‡ki cÖvq 95% Pvgov I 

PvgovRvZ cY¨ we‡`‡k ißvwb nq, hvi ‡ewki fvM cÖwµqvRvZ Pvgov,  

Pvgovi †cvkvK I Pvgovi RyZv| Pvgov I PvgovRvZ cY¨ wewfbœ †`‡k 

†hgb-Rvg©vwb, BZvwj, d«vÝ, †b`vij¨vÛm, †¯úb, ivwkqv, eªvwRj, Rvcvb, 

Pxb, wm½vcyi Ges ZvBIqv‡b ißvwb n‡q _v‡K| GB ißvwb‡Z wewb‡qvMK…Z 

wmsnfvM A_© ¯’vbxqfv‡e Av‡m|

XvKv gnvbMixi nvRvixevM GjvKvq cÖvq kZvwaK AvaywbK U¨vbvwi BDwbU 

wQj| evsjv‡`k 1998 mv‡j 178 wgwjqb eM©dyU Pvgov ißvwb K‡iwQj hvi 

ißvwb g~j¨ aiv n‡qwQj 160 wgwjqb Wjvi| Pvgov I PvgovRvZ c‡Y¨i 

evRv‡i Avgv‡`i evsjv‡`‡ki Askx`vwiZ¡ gvÎ 2.6%| Avgv‡`i †`k AvR 

Pvgovi RyZv, Pvgovi R¨v‡KU, n¨vÛe¨vM, cvm©, Iqv‡jU Ges †e‡ëi g‡Zv 

¸iæZ¡c~Y© cY¨ we‡`‡k ißvwb K‡i cÖPyi cwigv‡Y ˆe‡`wkK gy`ªv AR©b Ki‡Q 

Ges G wk‡íi bZyb evRvi ‰Zwii Rb¨  PvgovRvZ c‡Y¨i ¸YMZ gvb I Zvi 

e¨wß evov‡bvi ‡Póv Ki‡Q|

ivRavbx kni XvKvi nvRvixevM GjvKvq cÖvq 90% Pvgov wk‡íi Ae¯’vb| 

GjvKvwU A‡bKUvB AcwiKwíZfv‡e M‡o D‡VwQ‡jv| GwU XvKvi cwi‡e‡ki 

Rb¨ wQj gvivZ¥K ûgwK| ZvB miKvwi wm×v‡šÍ  XvKvi A`~‡i mvfv‡i G wkí 

2. nvRvixevM †_‡K mvfv‡i `~lY ¯’vbvšÍi n‡q‡Q 

XvKv gnvbM‡ii cwi‡ek I b`-b`x †hb `~wlZ bv nq †m j‡ÿ¨ miKvi 

cÖv_wgKfv‡e cÖvq 200 Pvgov KviLvbv mvfv‡ii a‡jk¦ix b`xi Zx‡i ̄ ’vbvšÍi 

K‡i‡Q| GB GjvKvwU c~e© wba©vwiZ ¯’vb †_‡K cÖvq 6 wK‡jvwgUvi `~‡i 

Aew¯’Z| Z‡e †K›`ªxq eR©¨ †kvabvMvi (CETP) mwVKfv‡e Kvh©Ki bv _vKvi 

Kvi‡Y U¨vbvwi¸‡jv b`x`~lY evwo‡q Zy‡j‡Q| wKš‘ miKv‡ii cÿ †_‡K ejv 

n‡”Q, mvfv‡i ¯’vbvšÍwiZ Pvgov wkí cwiPvjbvi Rb¨ m¤ú~Y© Dc‡hvMx| 

U¨vbvwi gvwjKiv Awf‡hvM Ki‡Qb, †K›`ªxq eR©¨ †kvabvMviwU (CETP) 
mwVKfv‡e KvR Ki‡Q bv| kÖwgK‡`i mv‡_ K_v e‡j Rvbv †M‡Q †h, b`x‡Z 

eR¨© †djvi Av‡M Zv weï× Kiv n‡”Q bv| welv³ Rj Gi Kvi‡Y a‡jk¦ix 

b`xi gvQ gviv hv‡”Q Ges gvivZ¥K ¯^v¯’¨ SyuwKi m…wó n‡”Q| Z‡e G‡ÿ‡Î 

AvaywbK hš¿cvwZ I cÖhyw³i e¨envi c‡Y¨i Drcv`b I ¸YMZgvb wb:m‡›`‡n 

e…w× Ki‡Q GK_v ejvi A‡cÿv iv‡L bv| hw`I A‡bK Pvgov KviLvbv 

cÖhyw³MZ GB iƒcvšÍi‡K MÖnY K‡iwb| nvRvwievM †_‡K mvfv‡i Pvgov 

KviLvbvi ¯’vbvšÍi Lye †ewk dj`vqK nqwb| 

mvfvi Pvgov wkí bMix GLbI A‡bK mgm¨vi gy‡LvgywL| bZyb Kg© cwi‡ek 

I wbivc` KviLvbv kÖwgK‡`i RxebhvÎv mnR K‡i w`‡e e‡j †h Avkv mK‡j 

jvjb K‡i‡Qb Zv GL‡bv Aaiv i‡q †M‡Q| Pvgov KviLvbv¸‡jv bZzb K‡i 

a‡jk¦ix b`x‡K `~wlZ K‡i Pj‡Q, †hfv‡e Av‡M eywoM½v b`x‡K `~wlZ 

K‡i‡Q|

3. Pvgov Lv‡Z ißvwb Avq K‡g‡Q

gvbevwaKvi Kgx© I cwi‡ekev`x msMV‡bi wbiwe”Qbœ cÖwZev`-Av‡›`vjb, 

gnvgvb¨ nvB‡KvU© wefv‡Mi wb‡`©kbvq Ges m‡e©vcwi miKvwi n¯Í‡ÿ‡c 2017 

mv‡j Pvgov wkíbMix XvKvi nvRvixevM †_‡K mvfv‡i ¯’vbvšÍi Ki‡Z nq|

gnvgvb¨ nvB‡KvU© wefvM MZ GwcÖj 2017 mv‡j U¨vbvwi¸‡jv‡K ¯’vbvšÍ‡i 

eva¨ K‡i| KviLvbv¸‡jv mvfv‡i ¯’vbvšÍ‡i eva¨ Ki‡Z miKvi wkí 

KviLvbv¸‡jvi M¨vm I we`y¨Z ms‡hvM wewQbœ K‡i †`q| 2017-2018 

A_©eQ‡i Pvgov I PvgovRvZ c‡Y¨i ißvwb Avq weMZ eQ‡ii †P‡q 25% 

n«vm †c‡q‡Q| (m~Î: Bwcwe) 

2018 A_©eQ‡i Pvgov I PvgovRvZ cY¨ †_‡K ißvwb Avq D‡jøL¨‡hvM¨ nv‡i 

K‡g n‡q‡Q 519.9 wgwjqb gvwK©b Wjvi, hv 2017 mv‡j wQj 697 wgwjqb 

gvwK©b Wjvi (wPÎ: 2)|

evsjv‡`k U¨vbvm© G‡mvwm‡qk‡bi (wewUG) Z_¨vbymv‡i, ¯’vbvšÍi Kvi‡Y 

†ewkifvM KviLvbv cybivq Drcv`b ïiæ Ki‡Z cv‡iwb| GLb gvÎ 110wU 

KviLvbv cybivq Drcv`b ïiæ K‡i‡Q| ZvB Drcv`b nvi Kg ̂ e‡`wkK ißvwb 

AvqI Kg| 

Awf‡hvM Av‡Q, mvfvi Pvgov wkí bMixi †K›`ªxq eR©¨ †kvabvMvi (wmBwUwc) 

e¨envi Dc‡hvMx bv _vKv Ges Acivci KcøvBbm¸‡jv mwVKfv‡e bv gvbvi 

Kvi‡Y Pvgov I PvgovRvZ cY¨ Avg`vwb‡Z we‡`wk †µZviv Ab¨Î evRvi 

Lyu‡R wb‡”Qb|

4. ¯’vbxq Rb‡Mvôxi ¯^vfvweK RxebhvÎv e¨vnZ n‡q‡Q

¯’vbxq Rb‡Mvôxi Rxeb-RxweKv P¨v‡j‡Äi m¤§ywLb| XvKv ißvwb cÖwµqvKiY 

AÂj (Bwc‡RW) Gi cvkvcvwk U¨vbvwi¸‡jvi eR¨© ivRavbxi A`~‡i mvfv‡i 

Rgv n‡”Q| ¯’vbxq gvby‡li `vwe, †K›`ªxq eR©¨ ‡kvabvMvi (wmBwUwc) cy‡ivcywi 

Pvjy bv nIqv ch©šÍ U¨vbvwi Kvh©µg ¯’wMZ ivLv nDK|

5. Pvgov wk‡íi ¯’vbvšÍi kÖwgK‡`i Rxe‡b †bwZevPK cÖfve †d‡j‡Q 

kÖwg‡Kiv †Kvb ¶wZc~iY cvqwb

U¨vbvwi kÖwgKiv U¨vbvwi wk‡íi GKwU ¸iæZ¡¡c~Y© Askx`vi| wKš‘ AZ¨šÍ 

`y:LRbK †h, cÖ_g †_‡KB bxwZ wba©viKiv G Kvh©µ‡gi mv‡_ kÖwgK‡`i 

AskMÖnY I Zv‡`i ¯^v_© mswkøó Bmy¨¸‡jv we‡ePbvq †bqwb| miKvi U¨vbvwii 

gvwjK‡`i ¶wZc~iY wn‡m‡e AvovBk ‡KvwU UvKv eivÏ w`‡q‡Qb wKš‘ 

kÖwgK‡`i Rb¨ †Kvb A_© eivÏ iv‡Lbwb| d‡j G wk‡íi ¯’vbvšÍi kÖwgK‡`i 

wPÎ 2. 2014-18 A_©eQ‡i Pvgov ißvwb Avq (wgwjqb gvwK©b Wjv‡i)

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
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1. †cÖÿvcU I welqe¯‘

†`kxq A_©bxwZ‡Z †cvkvK wk‡íi c‡iB Pvgov I PvgovRvZ c‡Y¨i Ae¯’vb| 

Avgv‡`i †`k GLb wek¦ evRv‡ii LyPiv we‡µZv‡`i Rb¨ Kvc‡oi RyZv 

Drcv`b Ki‡Q| Gme LyPiv we‡µZvi g‡a¨ i‡q‡Q weL¨vZ eª¨vÛ GBPGÛGg, 

†WKv_jb, Kàv, †¯‹Pvim&, wdjv Ges cygv BZ¨vw`| GLb ch©šÍ †`‡ki GB 

wkí Zvi Kvw•LZ gvÎvi wb‡P Ae¯’vb Ki‡Q| ZvQvov ¯’vbxq evRv‡iI G 

wk‡íi Ae`vb i‡q‡Q| †`‡ki KvuPv Pvgov ißvwb Kivi cwie‡Z© Pvgov I 

PvgovRvZ cY¨ cÖwµqvRvZ K‡i we‡`‡k ißvwb Kivi wekvj my‡hvM Avgv‡`i 

i‡q‡Q| Drcvw`Z PvgovRvZ cY¨ I KvuPvgvj cybiærcv`b (cvKv Pvgov) 

K‡i Av‡iv gvby‡li Kg©ms¯’vb, D‡`¨v³v I wewb‡qvM evov‡bvi wecyj m¤¢vebv 

Avgiv Kv‡R jvM‡Z cvwi|

  

wPÎ 1: 2017-18 A_©eQ‡i evsjv‡`‡ki ißvwb c‡Y¨i LvZmg~n

m~Î: evsjv‡`k e¨vsK

Qq `k‡KiI Av‡M †_‡K G†`‡k Pvgov cÖwµqvRvZKiY wkí i‡q‡Q| GwU 

HwZn¨evnx I cyivZb Drcv`b DcLvZ| G wk‡íi  †`kxq KvuPvgvj Ges 

Gi mnRjf¨ZvB Gi weKv‡k mnvqK f~wgKv cvjb K‡i‡Q| Pvgov wk‡íi 

wZbwU eo Drcv`b LvZ i‡q‡Q| †m¸‡jv n‡jv- 1. KuvPv Pvgov cvKvKiY 

2. Pvgovi RyZv 3. PvgovRvZ cY¨ †hgb-e¨vM, n¨vÛe¨vM, gvwbe¨vM, 

Iqv‡jU BZ¨vw`|

¯’vbvšÍi nq| Z‡e Pvgov wkí bMix GKwU wbw`©ó AÂ‡j M‡o †Zvjvi 

`iKviI wQj| G K_v wb:m‡›`‡n ejv hvq †h, Pvgov LvZ †`‡k gvby‡li 

Kg©ms¯’vb m„wó I ˆe‡`wkK gy`ªv AR©‡b ¸iæZ¡c~Y© f~wgKv cvjb Ki‡Q|

¯^v¯’¨ I cwi‡ekMZ wech©q: nvRvixevM U¨vbvwi wkí GjvKv

cÂv‡ki `k‡K nvvRvixev‡M K‡qKwU U¨vbvwi wb‡q Pvgov wk‡íi hvÎv ïiæ 

n‡qwQj| mg‡qi e¨eav‡b †QvU I eo wg‡j U¨vbvwii msL¨v cÖvq AvovB 

kZvwaK| cÖvq 50,000 kÖwgK nvRvixevM U¨vbvwi AÂ‡j Kg©iZ| gmwR`, 

¯‹yj, †Ljvi gvV, †`vKvb Ges Lvev‡ii †`vKvb BZ¨vw` my‡hvM-myweav †mLv‡b 

we`¨gvb wQj| †Kej U¨vbvwiB bq, nvRvixev‡M KvuPvgvj, †Kwg‡Kj Ges 

Avbylvw½K mnvqK cY¨ e¨emvI RgRgvU wQj| nvRvixevM U¨vbvwi ‡_‡K  

ˆ`wbK welv³ Zij eR¨© cv‡ki b`x‡Z co‡Zv, hv gvbe I cÖvYx ¯^v‡¯’¨i Rb¨ 

gvivZ¥K SyuwK m…wó K‡i| Gid‡j Avgiv Pvgov wk‡íi ißvwb‡Z evRvi 

nviv‡Z ïiæ Kwi| miKvwi Z_¨vbymv‡iB ejv n‡”Q, 60% wkíeR¨© b`x‡Z 

‡djv n‡”Q hvi 40% Avm‡Q U¨vbvwi †_‡K|

U¨vbvwi  wkí‡K  nvRvixev †_‡K mvfv‡i ¯’vbvšÍ‡ii Rb¨ ev‡RU eivÏ

Rb¯^v¯’¨ I cwi‡ek, we‡klZ eywoM½v b`xi Dci ¶wZKviK cÖfv‡ei Kvi‡Y 

¯’vbxq I AvšÍR©vwZK gvbevwaKvi I cwi‡ek Kg©x I we‡`kx †µZv‡`i Pv‡c 

eZ©gvb miKvi U¨vbvwi¸‡jv nvRvwievM †_‡K mvfv‡i ¯’vbvšÍi Kivi wm×všÍ 

†bq| gvby‡li ¯^v¯’¨ I cwi‡ek `~l‡Yi SyuwKi K_v we‡ePbv K‡i 2003 mv‡j 

miKvi U¨vbvwi wkí mvfv‡i ¯’vbvšÍi Kivi Rb¨ cÖKí MÖnY K‡i|

miKvwi e¨q ch©‡eÿY/cwiexÿY/ch©v‡jvPbv Kx?

miKvwi Avw_©K e¨e¯’vcbv I †mevmg~‡ni Revew`wnZv Ges Gi gvb 

Dbœq‡b miKvwi e¨q cwiexÿY/ch©‡eÿY/ch©v‡jvPbv GKwU Kvh©Kwi 

c×wZ| wmwfj †mvmvBwUfz³ msMVb¸‡jv ¯’vbxq ch©v‡q †Kvb cÖK‡íi 

Revew`wnZv hvPvB I ¸YMZ gvb AR©‡b G RbwcÖq Kvh©µ‡g hy³ 

n‡q‡Q| 

GwU mvgvwRK Revew`wnZv Abykxj‡bi GKwU c×wZ| Gi gva¨‡g 

miKvwi e¨q eiv‡Ïi MwZ cÖK…wZ Abyave‡bi gva¨‡g miKv‡ii cÖ`Ë   

cwimsL¨vb I cÖkvmwbK Z‡_¨i †iKW©i mv‡_ ev¯ÍeZvi wgj I Awgj 

†`L‡Z cvIqv hvq|  †hgb mK‡ji Rb¨ wkÿv|

miKvwi e¨q ch©‡eÿY/cwiexÿY GKwU bZzb c×wZ; hvi gva¨‡g †Kvb 

Pvgov Lv‡Z †gvU 220 U¨vbvwi, 3500 ÿz`ª, †QvU I gvSvwi AvKv‡ii 

G›UvicÖvBR Ges 110 wU e„nr PvgovRvZ cY¨ Gi cÖwZôvb i‡q‡Q| Gme 

cÖwZôvb †gvU ißvwbi 90% Gi †ewk wbqš¿Y Ki‡Q| wkí cÖwZôvb¸‡jvi 

AwaKvskB XvKvq Aew¯’Z| G wkí Lv‡Z cÖZ¨¶-c‡iv¶fv‡e cÖvq AvU jÿ 

cÂvk nvRvi gvby‡li Kg©-ms¯’v‡bi my‡hvM m…wó n‡q‡Q| GwU †cvkvK wkí 

Lv‡Zi †P‡q †Kvb As‡k Kg ¸iæZ¡c~Y© bq| G Lv‡Z D‡jøL‡hvM¨ gvbDbœq‡bi 

my‡hvM i‡q‡Q| Gi †gŠwjK KvuPvgv‡ji wmsnfvM †`‡kB cvIqv hvq,  †`‡ki 

evwni †_‡K †Kvb KvuPvgvj Avg`vwb Ki‡Z nq bv| cÿvšÍ‡i KvuPvgvj Gi 

Rb¨ †cvkvK wkíLvZ m¤ú~Y© we‡`kwbf©i|

Rvbv hvq, cÂvk `k‡K Av‡M Avi wc mvnv me©cÖ_g bvivqYM‡Ä U¨vbvwi wkí 

¯’vcb K‡ib| 1950 mv‡j Pvgov wkí KviLvbv bvivqYMÄ †_‡K XvKv 

gnvbMixi nvRvixevM GjvKvq ¯’vbvšÍwiZ nq| ¯^vaxbZv cieZ©x mg‡q 

nvRvixev‡M Pvgov wk‡íi e¨vcK we¯Ívi N‡U Ges nvRvixev‡MB e„nr Pvgov 

wkí M‡o D‡V| ejv P‡j †h, weMZ Avwki `kK †_‡KB †`‡k Pvgov wkí 

GKwU e…nr wkíLv‡Z cwiYZ nq| Avgv‡`i †`‡ki cÖvq 95% Pvgov I 

PvgovRvZ cY¨ we‡`‡k ißvwb nq, hvi ‡ewki fvM cÖwµqvRvZ Pvgov,  

Pvgovi †cvkvK I Pvgovi RyZv| Pvgov I PvgovRvZ cY¨ wewfbœ †`‡k 

†hgb-Rvg©vwb, BZvwj, d«vÝ, †b`vij¨vÛm, †¯úb, ivwkqv, eªvwRj, Rvcvb, 

Pxb, wm½vcyi Ges ZvBIqv‡b ißvwb n‡q _v‡K| GB ißvwb‡Z wewb‡qvMK…Z 

wmsnfvM A_© ¯’vbxqfv‡e Av‡m|

XvKv gnvbMixi nvRvixevM GjvKvq cÖvq kZvwaK AvaywbK U¨vbvwi BDwbU 

wQj| evsjv‡`k 1998 mv‡j 178 wgwjqb eM©dyU Pvgov ißvwb K‡iwQj hvi 

ißvwb g~j¨ aiv n‡qwQj 160 wgwjqb Wjvi| Pvgov I PvgovRvZ c‡Y¨i 

evRv‡i Avgv‡`i evsjv‡`‡ki Askx`vwiZ¡ gvÎ 2.6%| Avgv‡`i †`k AvR 

Pvgovi RyZv, Pvgovi R¨v‡KU, n¨vÛe¨vM, cvm©, Iqv‡jU Ges †e‡ëi g‡Zv 

¸iæZ¡c~Y© cY¨ we‡`‡k ißvwb K‡i cÖPyi cwigv‡Y ˆe‡`wkK gy`ªv AR©b Ki‡Q 

Ges G wk‡íi bZyb evRvi ‰Zwii Rb¨  PvgovRvZ c‡Y¨i ¸YMZ gvb I Zvi 

e¨wß evov‡bvi ‡Póv Ki‡Q|

ivRavbx kni XvKvi nvRvixevM GjvKvq cÖvq 90% Pvgov wk‡íi Ae¯’vb| 

GjvKvwU A‡bKUvB AcwiKwíZfv‡e M‡o D‡VwQ‡jv| GwU XvKvi cwi‡e‡ki 

Rb¨ wQj gvivZ¥K ûgwK| ZvB miKvwi wm×v‡šÍ  XvKvi A`~‡i mvfv‡i G wkí 

RxweKv wbe©v‡n ‡bwZevPK cÖfve ‡d‡j‡Q| U¨vbvwi wk‡íi ¯’vbvšÍ‡ii Kvi‡Y 

kÖwgKivI Avw_©Kfv‡e ¶wZMÖ¯’ n‡q‡Qb| mvfvi GjvKvq mvg_©¨ Abymv‡i 

emevm‡hvM¨ Avevmb GKwU eo mgm¨v| †mLv‡b kÖwgK mšÍvb‡`i ‡jLvcov 

Kivi †ÿ‡ÎI mgm¨v i‡q‡Q| ZvQvov nvRvixevM †_‡K hvZvqvZ e¨q A‡bK 

†ewk| cÖwZw`b Kgc‡ÿ 116 UvKv cwienbLv‡ZB P‡j hvq, hv cÖwZw`‡bi 

Av‡qi kZKiv cÖvq 27 fvM|

KviLvbv¸‡jv eÜ _vKvq kÖwg‡Kiv †Kv‡bv cwi‡lev myweav/¶wZc~iY cvqwb

m‡iRwg‡b †`Lv †M‡Q, KviLvbv eÜ n‡q hvIqvi c‡i gvÎ 5% kÖwgK 

¶wZc~iY †c‡q‡Qb| GB kZKiv 5 fvM cÖavbZ eo U¨vbvwi¸‡jvi ¯’vqx Kg©x 

Ges U¨vbvwi IqvK©vm© BDwbq‡bi m`m¨| Av‡iv  †`Lv  †M‡Q  †h,  †QvU 

U¨vbvwi¸‡jvi ¯’vqx Kg©Pvix, A¯’vqx kÖwgK Ges wkï kÖwg‡Kiv  †Kvb cÖKvi 

¶wZc~iYB cvqwb|

6. Pvgov Lv‡Zi kÖwgK‡`i wec`vcbœZv I AwbðqZv †e‡o‡Q

Pvgov wkí nvRvixevM †_‡K mvfv‡i ¯’vbvšÍ‡ii d‡j kÖwg‡Ki msL¨v Av‡Mi 

Zzjbvq n«vm †c‡q‡Q| PvKzwii wbivcËv I b~¨bZg gRywii Bmy¨‡Z kÖwgK‡`i 

Rxe‡b wec`vcbœZv †e‡o‡Q| eZ©gv‡b KviLvbv¸‡jv‡Z Pzw³wfwËK kÖwg‡Ki 

msL¨v e„w× cv‡”Q| Pvgov Lv‡Z wb‡qvwRZ kÖwg‡Kiv miKvwifv‡e wba©vwiZ 

b~¨bZg gRywi KL‡bvB cvq bvB| Zv‡`i PvKzwii AwbðqZv µgk: evo‡Q| 

kÖgRxex gvby‡li †ckvMZ ¯^v¯’¨ I wbivcËv Bmy¨‡Z Kg©cwi‡ek SuzwKc~Y©| 

Pvgov wk‡íi ¯’vbvšÍi cwiKíbvq kÖwg‡Ki ¯^v_© Ges kÖwgK‡`i AwaKv‡ii 

welqwU h_vh_ KZ©©„cÿ KZ©„K D‡cwÿZ †_‡K †M‡Q|


